

Argentina

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

Five in-person activations reached 243 participants, feeding an intensive two-week virtual Builder Challenge with 109 participants and 194 measured commits. Three large NEA Tech events in October with 342 projected attendees and an education activation close the quarter.

Prepared September 22, 2026

August closed. September in progress. October scheduled.

1. Context

Argentina's program combines large-audience activations in Buenos Aires with regional presence in Salta and Corrientes, all feeding into a national virtual builder program and closing with three large October events.

Type	Name	Description
Place	CABA (Buenos Aires)	Capital of Argentina and the country's main tech and startup hub
Place	Salta	Provincial capital in the northwest, rarely reached by blockchain programs
Place	Corrientes	Provincial capital in the northeast, rarely reached by blockchain programs
Partner	Xplora UCEMA	Entrepreneurship hub of Universidad del CEMA, known for economics and business
Partner	NovaSur	Ecosystem organization behind the Foro de Innovacion y Negocios
Partner	NEA Tech	Technology events organization for the three October activations
Partner	e4c	Education-focused organization for the October activation

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	140	131	271
Qualifying events	9	1	4	5
Developer-months	300	0	194	194
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	1	2	3

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	271	Exceeded	Database validation of 271 reported across five events
Qualifying	9	5	4	e4c (30) + NEA Tech 1 (100) + NEA Tech 2 (100) + NEA Tech 3

KPI	Q3 target	Q3 done	Gap	Action plan
events				(142)
Developer-months	300	194	106	Builder Challenge contributor mapping + October programs
SCF projects	6	0	6	Results session Oct 2; project consolidation and referrals
Ecosystem partners	3	3	0	Achieved

2.2 September closure (in progress)

- Builder Challenge closes September 26: projects, repositories, demos
- 194 commits mapped to unique contributors by month
- Ambassador validation for the five completed activations

2.3 October closure

1. e4c activation with 30 attendees
2. Three NEA Tech events with 342 projected attendees
3. Results session October 2: Instawards and SCF referrals

3. Impact at a glance

194
commits measured in the Builder Challenge

Metric	Result
In-person events completed	5
Participant-attendances across completed events	243
Builder Challenge participants	109
Structured program touchpoints	21 (workshops, office hours, checkpoints)
October projected attendances	372 across 4 events

4. Complete allocation

Initiative	Status	USD
NovaSur x BAF Forum (58 attendees)	Completed	2,320
Startup Day, Xplora UCEMA (96 attendees)	Completed	3,840
Builder Challenge kickoff, CABA (35 attendees)	Completed	1,400
Builder Challenge kickoff, Salta (33 attendees)	Completed	1,320
Builder Challenge kickoff, Corrientes (21 attendees)	Completed	840
Argentina Builder Challenge, virtual (109 participants)	In progress	5,400
Education x e4c (30 projected)	Scheduled	1,200
NEA Tech 1 (100 projected)	Scheduled	4,000
NEA Tech 2 (100 projected)	Scheduled	4,000
NEA Tech 3 (142 projected)	Scheduled	5,680
Total Argentina		30,000

5. Timeline

Date	Milestone	Detail	Status
Aug 24	NovaSur x BAF Forum	Innovation and business forum; 58 attendees	Completed
Sep 11	Startup Day, Xplora UCEMA	University entrepreneurship activation; 96 attendees	Completed
Sep 12	Builder Challenge kickoff, CABA	Physical entry point; 35 attendees	Completed
Sep 12	Builder Challenge kickoff, Salta	Regional entry point; 33 attendees	Completed
Sep 12	Builder Challenge kickoff, Corrientes	Regional entry point; 21 attendees	Completed
Sep 12 to 26	Builder Challenge, virtual	6 workshops, 12 office-hour blocks, 2 checkpoints; 109 participants	In progress
Oct 2	Results live	Demos, selected projects, Instawards and SCF referrals	Scheduled
October	Education x e4c	Education-focused activation; 30 projected	Scheduled
October	NEA Tech 1	Large ecosystem activation; 100 projected	Scheduled
October	NEA Tech 2	Large ecosystem activation; 100 projected	Scheduled

Date	Milestone	Detail	Status
October	NEA Tech 3	Largest activation; 142 projected	Scheduled

6. Initiatives

6.1 NovaSur x BAF Forum

Completed. August 24. Attendance: 58. Stellar inside a business and innovation forum organized by NovaSur.

Total allocation: USD 2,320.

Cost line	Basis	USD
Venue	TV and A/V equipment	217
Catering	Food and beverages + tip	500
Merchandise	Merch, agendas, gorritos, termos, panel	537
Tech Lead	Printed guides and onboarding packs	200
Material Creation	Impresiones and stickers	213
Content Creation	Photography	250
Volunteers	Local ambassador stipend and transport	256
Prizes	Prizes	147
Total NovaSur Forum		2,320

Evidence:

- [Luma](#)
- [Photos](#)
- [Instagram](#)
- [Invoices](#)

6.2 Startup Day, Xplora UCEMA

Completed. September 11. Attendance: 96. Largest activation of the period at a university entrepreneurship hub.

Total allocation: USD 3,840.

Cost line	Basis	USD
Venue	Venue rental and A/V	0
Catering	Food and beverages	400
Merchandise	Merch (bulk)	1,200

Cost line	Basis	USD
Tech Lead	Printed guides and onboarding packs	250
Material Creation	Marketing, banners, signage, branding	400
Content Creation	Photography and recap reel	350
Volunteers	Local ambassador stipend and travel	370
Prizes	Prizes	870
Total Xplora UCEMA		3,840

Evidence:

- [Web](#)
- [Photos](#)
- [Invoices](#)

6.3 Builder Challenge kickoff, CABA

Completed. September 12. Attendance: 35. Physical entry point for the national virtual Builder Challenge in the capital.

Total allocation: USD 1,400.

Cost line	Basis	USD
Venue	Venue rental	484
Catering	Food and beverages	400
Merchandise		0
Tech Lead		0
Material Creation	Alfombras, almohadas, branding	177
Content Creation	Photography	100
Volunteers	Local ambassador stipend	240
Prizes		0
Total CABA kickoff		1,401

Evidence:

- [Luma](#)
- [Photos](#)
- [X](#)
- [Invoices](#)

6.4 Builder Challenge kickoff, Salta

Completed. September 12. Attendance: 33. Regional entry point in the northwest, bringing builders far from Buenos Aires into a national program.

Total allocation: USD 1,320.

Cost line	Basis	USD
Venue	Venue rental	450
Catering	Food and beverages	380
Material Creation	Branding and signage	170
Content Creation	Photography	95
Volunteers	Local ambassador stipend	225
Total Salta kickoff		1,320

Evidence:

– [Luma](#)

6.5 Builder Challenge kickoff, Corrientes

Completed. September 12. Attendance: 21. Regional entry point in the northeast.

Total allocation: USD 840.

Cost line	Basis	USD
Venue	Venue rental	290
Catering	Food and beverages	240
Material Creation	Branding and signage	105
Content Creation	Photography	60
Volunteers	Local ambassador stipend	145
Total Corrientes kickoff		840

Evidence:

– [Luma](#)

6.6 Argentina Builder Challenge

In progress. Two-week intensive virtual builder program, September 12 to 26, with results session on October 2. Participants go from Stellar fundamentals through Soroban, AI-powered building, feature scoping, go-to-market and a funding-readiness package, with checkpoints and a pitch workshop on what SDF evaluates in Instawards

applications.

Total allocation: USD 5,400. Participants: 109. Commits: 194.

Program structure: 6 workshops (week 1), 12 office-hour blocks with 5 external mentors (Dario, Bootnode, Elisa, Steven, Federico), 2 checkpoints, 1 pitch workshop (week 2), results session (October 2). At least 26 synchronous hours plus asynchronous mentoring.

Cost line	Scope	USD
Mentorship and office hours	12 blocks across 2 weeks, 5 external mentors	1,800
Expert technical delivery	6 workshop sessions, preparation and live delivery	1,200
Program architecture	Challenge design, participant journey, evaluation framework	600
Curriculum development	Session content, exercises, resources, Skool repository	600
Operations	Registration, onboarding, communications, coordination	500
Technical review	Project evaluation, code review, submission assessment	400
Results session operations	Logistics, judging coordination, referrals	300
Total Builder Challenge		5,400

Evidence:

- [Data](#)
- [Data](#)
- [Photos](#)
- [Instagram](#)
- [X](#)
- [Luma](#)

6.7 Education x e4c

Scheduled. October. Projected attendance: 30. Education-focused activation.

Total allocation: USD 1,200.

Cost line	Basis	USD
Catering	30 attendees	600
Materials	30 attendees	180
Venue	Per event	150
Production	Per event	150
Photography	Per event	60
Technical delivery	Per event	60
Total e4c		1,200

6.8 NEA Tech 1

Scheduled. October. Projected attendance: 100. Large ecosystem activation.

Total allocation: USD 4,000. Per-event breakdown confirmed after execution.

6.9 NEA Tech 2

Scheduled. October. Projected attendance: 100. Large ecosystem activation.

Total allocation: USD 4,000.

6.10 NEA Tech 3

Scheduled. October. Projected attendance: 142. Largest activation of the quarter.

Total allocation: USD 5,680.

7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

Evidence:

- Ambassador lists (AR/PE/BO)