

Colombia

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

Six university sessions in Barranquilla produced 110 verified technical contributions, including 21 independently deployed smart contracts on testnet. A five-week bootcamp with Medellin's Ruta N launched with 200 live participants out of 480 registrations. Colombia absorbed the program-development cost now reused in the Mexico CANACINTRA Bootcamp. Four October activations and Demo Day close the quarter.

Prepared September 22, 2026

August closed. September in progress. October scheduled.

1. Context

Colombia's program runs in two cities on opposite coasts, working with local partners who provide institutional access, technical instruction and participant communities.

Type	Name	Description
Place	Barranquilla	Colombia's fourth largest city and main Caribbean port, about 1.3 million people; a young tech scene with far less access to blockchain education than Bogota or Medellin
Place	Medellin	Colombia's second city, known for its urban and innovation transformation; hosts the country's best-known public innovation district
Partner	Ruta N	Medellin's public innovation and business center, created by the city government; access to tens of thousands of builders, students and founders; the partnership required five months of institutional development
Partner	QuillaBlocks	Local blockchain education community in Barranquilla; BAF's execution partner for instruction, GitHub challenges and Soroban exercises
Partner	Universidad de la Costa (CUC)	Private university with strong engineering programs; hosted one of the two stable three-session cohorts
Partner	Universidad del Norte	Leading private research university on the Caribbean coast; hosted the second three-session cohort

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	20	20	40
Qualifying events	9	2	4	6
Developer-months	300	0	110	110
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	3	1	4

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	40	20	Ruta N highly engaged participants + four October activations + direct onboarding
Qualifying events	9	6	3	4 events scheduled in October (closes with one surplus)
Developer-months	300	110	190	110 verified contributions in Barranquilla + Ruta N contributions being captured weekly
SCF projects	6	0	6	11 Barranquilla project concepts + Ruta N teams through Demo Day
Ecosystem partners	3	4	0	Achieved (QuillaBlocks, CUC, Universidad del Norte, Ruta N)

2.2 September closure (in progress)

- Onboarding evidence for the 20 September ambassadors (name, email, source activity, onboarding date)
- Evidence pack for the 4 September sessions (Luma registration, attendance, photos, Stellar-content documentation)
- Unique GitHub contributors from Ruta N weeks 1 and 2, traced name to handle to repository to contribution to month
- Final list behind the 21 deployed contracts (11 already individually documented with contract ID, Wasm hash and pull request)

2.3 October closure

1. 20 verified ambassadors with per-person onboarding evidence
2. 4 qualifying events with full evidence
3. About 110 unique developers per month from Ruta N, each traced from name to GitHub handle to repository to qualifying contribution to month
4. Project pipeline: 11 Barranquilla concepts and Ruta N teams toward Instawards and SCF referrals through Demo Day

3. Impact at a glance

110

verified technical contributions on GitHub and Stellar (testnet and mainnet)

Metric	Result
Smart contracts deployed on testnet	21, each with a unique Wasm hash
Qualifying events held	6 (2 in August, 4 in September)
Participant-attendances, Barranquilla	175 across six sessions at two universities
Ruta N bootcamp registrations	480; 200 connected live in session 1
On-chain participant prizes	USD 270, 100% mainnet-verified (17 transactions)
Ecosystem partners	4 of 3 target

4. Complete allocation

Initiative	Status	USD
CUC Session 1: Introduction to Blockchain (38 attendees)	Completed	1,520
Uninorte Session 1: Introduction to Blockchain (35 attendees)	Completed	1,400
Uninorte Session 2: Stellar and Soroban in Practice (28 attendees)	Completed	1,120
CUC Session 2: Stellar and Soroban in Practice (25 attendees)	Completed	1,000
CUC Session 3: Deploy and Contribute (25 attendees)	Completed	1,000
Uninorte Session 3: Deploy and Contribute (24 attendees)	Completed	960
October activations, 4 events (35 attendees each)	Scheduled	5,600
Ruta N Bootcamp, 5-week program	In progress	12,960
Ruta N Hackathon pre-production	In preparation	4,440
Total Colombia		30,000

The Ruta N Bootcamp created reusable regional infrastructure (curriculum, five-week progression, technical content, Discord workflows, mentoring methodology) now deployed in the Mexico CANACINTRA Bootcamp at zero incremental development cost. Colombia absorbed the full regional development cost.

5. Timeline

Date	Milestone	Detail	Status
Apr 22	First conversation with Ruta N	Beginning of five months of institutional development	Completed
Apr 28	MOU sent to Ruta N	Institutional formalization initiated	Completed

Date	Milestone	Detail	Status
Jun 23	Follow-up meeting	Objectives, success indicators and joint programming defined	Completed
Aug 5	Operational planning	Transition from alignment to implementation	Completed
Aug 24	Partnership formalized	Partnership communicated, execution enabled	Completed
Aug 26	CUC Session 1	Introduction to Blockchain; 38 attendees	Completed
Aug 27	Uninorte Session 1	Introduction to Blockchain; 35 attendees	Completed
Sep 1	Uninorte Session 2	Stellar and Soroban in Practice; 28 attendees	Completed
Sep 3	CUC Session 2	Stellar and Soroban in Practice; 25 attendees	Completed
Sep 10	CUC Session 3	Deploy and Contribute; 25 attendees, 6 contracts	Completed
Sep 15	Uninorte Session 3	Deploy and Contribute; 24 attendees, 5 contracts	Completed
Sep 21	Ruta N Bootcamp launch	200 participants connected live	In progress
October	4 in-person activations	35 attendees each	Scheduled
Late Oct	Ruta N Demo Day	Pitch, prototype, verifiable transaction	Scheduled
Late Nov	Follow-on hackathon	Pre-production this quarter	Scheduled

6. Initiatives

6.1 Stellar Campus Barranquilla

Completed. Six in-person sessions as two stable three-session cohorts at CUC and Universidad del Norte, August 26 to September 15. Partner: QuillaBlocks. Each university ran a three-stage progressive learning journey: (1) Introduction: keypairs, Friendbot, testnet payments, Freightier. (2) Build: JavaScript SDK, Codespaces, Soroban, crowdfunding contracts. (3) Deploy and Contribute: Rust modification, Wasm compilation, contract deployment, project pitches.

CUC Session 1 (August 26). Attendance: 38

Keypairs, Friendbot, testnet payments, Stellar Expert, Freightier. 7 testnet accounts created. 11 introduction issues opened.

Total allocation: USD 1,520.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	38 attendees	684
Merchandise	38 attendees	228

Cost line	Basis	USD
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Kahoot prizes	50
Subtotal direct		1,312
Program costs		208
Total CUC S1		1,520

Evidence:

- Luma
- Photos

Uninorte Session 1 (August 27). Attendance: 35

Same progression. 7 testnet accounts created. 5 introduction issues.

Total allocation: USD 1,400.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Fixed	50
Total Uninorte S1		1,240

Evidence:

- Luma
- Photos

Uninorte Session 2 (September 1). Attendance: 28

Crowdfunding contract on testnet: target 500 XLM, raised 570 XLM, 5 contributors, withdrawal executed live.

Total allocation: USD 1,120.

Cost line	Basis	USD
Venue	Per session	100

Cost line	Basis	USD
Food and beverages	28 attendees	504
Merchandise	28 attendees	168
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Fixed	50
Total Uninorte S2		1,072

Evidence:

- Luma
- Photos
- On-chain

CUC Session 2 (September 3). Attendance: 25

Crowdfunding contract: target 300 XLM, raised 310 XLM, 6 contributors, withdrawal demonstrated live.

Total allocation: USD 1,000.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	25 attendees	450
Merchandise	25 attendees	150
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Fixed	50
Total CUC S2		1,000

Evidence:

- Luma
- Photos
- On-chain

CUC Session 3 (September 10). Attendance: 25

6 contracts deployed with unique Wasm hashes. Projects: Palco, Consensus Fund, mottPay, Heredamela, TransportAim, CuadraViva.

Total allocation: USD 1,000.

Developer	Contract ID	Wasm hash	PR
@reyesjd	CC4GILL5AHL...	9b8e1c30	#31
@Jgmaza	CCYHK4ILH...	e66ad15f	#32
@athomserx	CB4OMV7AB...	91dfe615	#27
@wilmed10	CBAHVJE36...	9b8e1c30	#29
@sagbini	CATCQBGVP...	f1e922ea	#33
@danelmott	CCG4LZ4M2...	3393515d	#34

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	25 attendees	450
Merchandise	25 attendees	150
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Deployment + project prizes	50
Total CUC S3		1,000

Evidence:

- [Luma](#)
- [Photos](#)

Uninorte Session 3 (September 15). Attendance: 24

5 contracts deployed. Projects: WeFee, CompuSector, HoySiFio, SencilloApp, Stash.

Total allocation: USD 960.

Developer	Contract ID	Wasm hash	PR
@AndresLizcano-Gjthub	CBO6IH6MO...	9b8e1c30	#43
@luchomay152-stack	CD633OZPF...	28ce0dda	#44
@AmiJoJoTard	CAGT7UJLF...	88b30c30	#42
@sogarox	CCK42ZELD...	88b30c30	#41
@sebastianncarroll	CADR7HP5P...	88b30c30	#45

Cost line	Basis	USD
Venue	Per session	100

Cost line	Basis	USD
Food and beverages	24 attendees	432
Merchandise	24 attendees	144
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Fixed	50
Total Uninorte S3		976

Evidence:

- [Luma](#)
- [Photos](#)

Barranquilla consolidated: USD 7,000

Category	Basis	USD
Venue	6 sessions	600
Food and beverages	175 attendees	3,150
Merchandise	175 attendees	1,050
Instructor	6 sessions	900
Photography	6 sessions	600
Incentives	6 sessions	300
Program costs	Coordination, logistics, materials	400
Total Stellar Campus		7,000

Technical contributions verified: 110 total

Contribution	Count	Source
Testnet accounts with transaction	14	Recolector accounts on Stellar Expert
Repository forks	15	github.com/QuillaBlocks/stellar-campus/forks
Introduction issues	16	Issues #2 to #17
On-chain crowdfunding contributions	11	CUC + Uninorte contracts
Pull requests, between-session challenges	4	PRs #27 to #30
Contracts deployed with unique Wasm	11	6 CUC + 5 Uninorte
Pull requests, campaign registration	11	PRs #27 to #45

Contribution	Count	Source
Project ideas as issues	11	Issues #35 to #50
Prize transactions on mainnet	17	Stellar Expert
Total	110	

On-chain prizes: USD 270, 100% mainnet-verified

Every prize paid on the Stellar mainnet, independently verifiable on Stellar Expert.

Session	Recipient	Concept	USD
S1 CUC	Sergio Mancilla	Kahoot 1st	10
S1 CUC	Jose Maza	Kahoot 2nd	5
S1 CUC	Isac Medrano	Kahoot 3rd	5
S1 UN	Orlando Arroyo	Kahoot 1st	10
S1 UN	Sebastian Perez	Kahoot 2nd	5
S1 UN	Esteban Quevedo	Kahoot 3rd	5
S2 CUC	Jose Maza	PR challenge	7.50
S2 CUC	Wilson Medina	PR challenge	3.75
S2 CUC	Sergio Mancilla	PR challenge	3.75
S3 CUC	@reyesjd	Palco, 1st project	30
S3 CUC	Jose Maza	Consensus Fund	24
S3 CUC	Mott + Ramirez	mottPay (split)	16
S3 CUC	Wilson Medina	Heredamela	10
S3 CUC	A. Sagbini	TransportAim	10
S3 CUC	Sergio Mancilla	CuadraViva	10
S3 UN	Andres Lizcano	WeFee, 1st	30
S3 UN	Esteban Quevedo	CompuSector	24
S3 UN	Juan Ayala	HoySiFio	16
S3 UN	S. Navarro	SencilloApp	10
S3 UN	Samuel Barrios	Stash	10
	Total		270

Evidence:

- [GitHub](#)
- [Data](#)
- [Instagram](#)
- [Instagram](#)

6.2 BAF x Ruta N Bootcamp

In progress. Five-week virtual builder program, September 21 to the week of October 19. This is a structured

educational program that takes participants from problem definition through Stellar technical integration, MVP development and Demo Day, with measurable deliverables at every stage and a formal graduation model.

Total allocation: USD 12,960. Registrations: ~480. Session 1: 200 live participants.

Colombia absorbed the full program-development cost. The same infrastructure is reused for the Mexico CANACINTRA Bootcamp at zero incremental cost.

Week	Focus	Participant deliverable
1	Problem, user and Stellar fundamentals	Problem/user/opportunity brief
2	Product design and payment flow	User flow, value proposition, architecture
3	Core functionality	First functional transaction on testnet
4	Programmable logic and security	Functional MVP with validation evidence
5	Integration and demonstration	Pitch + prototype + on-chain transaction + 30-day roadmap

Graduation: 70% attendance, 80% deliverables, 80/100 score, final project. Evaluation: 20% participation, 45% deliverables, 35% final project.

Cost line	Scope	USD
Academic Program Lead	Full preparation (~240 h) and delivery	4,200
Technical Lead	Technical preparation (~120 h) and support	2,400
External Mentor 1	Preparation and one session	150
External Mentor 2	Preparation and one session	150
Subtotal: Academic delivery		6,900
Program operations	Institutional coordination	1,400
Participant operations	Onboarding, attendance, submissions, retention	700
Evaluation framework	Rubrics, scoring, Demo Day framework	500
Discord infrastructure	Channels, resources, workflows	300
Marketing campaign	Recruitment across Ruta N channels	750
Graphic design	Campaign and learning assets	350
Participant communications	Launch, instructions, reminders	250
Educational material	Slides, templates, guides, exercises	250
Subtotal: Material creation		4,500
Session recording	Evidence, 10 sessions	450
Recaps and editing	Program recaps	400
Builder testimonials	Participant stories	260

Cost line	Scope	USD
Evidence package	Consolidation	200
Subtotal: Content creation		1,310
Weekly challenge incentives	5 weeks x 50	250
Total Ruta N Bootcamp		12,960

Evidence:

- Data
- Material
- Material
- Instagram
- Instagram
- Instagram

6.3 October activations

Scheduled. Four in-person qualifying events, 35 attendees each. Cities, dates and partners to be confirmed.

Total allocation: USD 5,600 (4 events at USD 1,400 each).

Cost line	Basis	Per event USD
Venue	Per session	100
Food and beverages	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Subtotal		1,240
Program costs		160
Total per event		1,400

6.4 Ruta N Hackathon pre-production

In preparation. Continuation layer for the strongest bootcamp participants. Execution late November; pre-production this quarter.

Total allocation: USD 4,440.

Six workstreams: (1) Technical program design: architecture, tracks, challenges, rubric. (2) Program operations: timeline, coordination, participant journey. (3) Outreach and recruitment: builder profile, conversion, registration. (4) Design and communications: identity, landing page, social. (5) Content creation: launch

materials, documentation, evidence. (6) Judging and external support: identification, onboarding, compensation.

7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

Evidence:

- [GitHub](#)
- [Data](#)
- [On-chain](#)
- [On-chain](#)
- [Data](#)