

Costa Rica

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

A structured Road to Hackathon program: four ULACIT sessions and two Fidelitas sessions feed into a four-university tour, a four-week bootcamp led by four Stellar Community Fund startups, and a virtual hackathon. Twelve qualifying events across the quarter with 495 projected in-person attendances.

Prepared September 22, 2026

August closed. September in progress. October scheduled.

1. Context

Costa Rica operates in a dollarized, higher-cost market with a strong services and tech workforce. The program combines institutional partnerships with community-driven builder programs.

Type	Name	Description
Place	San Jose	Capital of Costa Rica; dollarized economy, strong tech and services workforce
Partner	ULACIT	Universidad Latinoamericana de Ciencia y Tecnologia; hosting the Stellar Builder Series
Partner	Start Up Supernovas	Student startup community at ULACIT; BAF's implementing partner
Partner	Universidad Fidelitas	University with engineering programs; hosting a two-session education and build program
Partner	TEC Costa Rica	Tecnologico de Costa Rica (tec.ac.cr); leading public technology university, university tour target
Partner	GrantFox	SCF-funded platform for open-source contributions on Stellar; bootcamp week 1 lead
Partner	Neko Protocol	SCF-funded DeFi protocol on Stellar/Soroban; bootcamp week 2 lead
Partner	KindFi	SCF-funded crowdfunding and impact finance on Stellar; bootcamp week 3 lead
Partner	Trustless Work	SCF-funded escrow and programmable contracts on Soroban; bootcamp week 4 lead
Pending	ACTA	SCF-funded project (acta.build); under consideration as an alternative bootcamp lead

2. KPI scorecard

August is closed. September is in progress. October and November items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	0	30	30
Qualifying events	9	0	4	4
Developer-months	300	0	0	0
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	0	2	2

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	30	30	Fidelitas + university tour + bootcamp onboarding
Qualifying events	9	4	5	2 Fidelitas + 4 university tour (1 surplus)
Developer-months	300	0	300	Bootcamp (4 weeks, 8 sessions, 4 SCF startups) + hackathon commits
SCF projects	6	0	6	Bootcamp teams + hackathon submissions + Instawards referrals
Ecosystem partners	3	2	1	GrantFox, Neko, KindFi, Trustless Work joining bootcamp

2.2 September closure (in progress)

- ULACIT Sessions 2 and 3 on September 23 with Luma, attendance, photos
- Onboarding of the 30 September ambassadors

2.3 October and November closure

1. ULACIT Ideathon on October 7
2. Fidelitas sessions October 10 and 17
3. University tour October 13 to 24
4. Bootcamp: October 26 to November 16 (4 weeks)
5. Hackathon: November 27 to 29

3. Impact at a glance

12
qualifying events structured across the quarter

Metric	Result
ULACIT sessions	4 (1 completed, 3 scheduled)
Fidelitas sessions	2
University tour events	4

Metric	Result
Bootcamp weeks	4 (8 sessions, 4 SCF startups)
Hackathon	1 virtual (November 27 to 29)
Projected in-person attendances	495

4. Complete allocation

Initiative	Status	USD
ULACIT S1: Discover Stellar (35 attendees)	Completed	1,400
ULACIT S2: Use Cases and AI (35 attendees)	Scheduled	1,400
ULACIT S3: Idea to Application (35 attendees)	Scheduled	1,400
ULACIT S4: Ideathon (40 attendees)	Scheduled	1,600
Fidelitas S1: Education and Activation (45 attendees)	Scheduled	1,800
Fidelitas S2: Build, Mentor and Demo Day (45 attendees)	Scheduled	1,800
University tour event 1 (65 attendees)	Scheduled	2,500
University tour event 2 (65 attendees)	Scheduled	2,500
University tour event 3 (65 attendees)	Scheduled	2,500
University tour event 4 (65 attendees)	Scheduled	2,500
Bootcamp: Road to Hackathon (4 weeks)	Scheduled	6,000
Hackathon: virtual, Nov 27 to 29	Scheduled	4,600
Total Costa Rica		30,000

5. Timeline

Date	Milestone	Detail	Status
Sep 16	ULACIT S1	Discover Stellar and Smart Contracts; 35 attendees	Completed
Sep 23	ULACIT S2 and S3	Use Cases + AI; Idea to Application	Scheduled
Oct 7	ULACIT S4	Stellar Ideathon with prize pool	Scheduled
Oct 10	Fidelitas S1	Education, activation and team formation; 45 attendees	Scheduled
Oct 13 to 24	University tour	4 universities, 65 attendees each	Scheduled
Oct 17	Fidelitas S2	Build, mentoring and Demo Day; 45 attendees	Scheduled

Date	Milestone	Detail	Status
Oct 26	Bootcamp week 1	GrantFox: contributions, GitHub workflow, on-chain reputation	Scheduled
Nov 2	Bootcamp week 2	Neko Protocol: smart contracts, Soroban, DeFi integration	Scheduled
Nov 9	Bootcamp week 3	KindFi: payments, stablecoins, escrow, social impact	Scheduled
Nov 16	Bootcamp week 4	Trustless Work: advanced contracts, automation, B2B use cases	Scheduled
Nov 27 to 29	Hackathon	Virtual, Friday to Sunday; prizes = Instawards fast-track	Scheduled

6. Initiatives

6.1 ULACIT Stellar Builder Series

In progress. Four in-person sessions with Start Up Supernovas at ULACIT.

Total allocation: USD 5,800.

ULACIT S1: Discover Stellar (September 16). Attendance: 35

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs		160
Total ULACIT S1		1,400

Evidence:

- [Luma](#)
- [Photos](#)

ULACIT S2: Use Cases and AI (September 23). Projected: 35

Cost line	Basis	USD
-----------	-------	-----

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs		160
Total ULACIT S2		1,400

Evidence:

- [Luma](#)

ULACIT S3: Idea to Application (September 23). Projected: 35

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs		160
Total ULACIT S3		1,400

Evidence:

- [Luma](#)

ULACIT S4: Stellar Ideathon (October 7). Projected: 40

Cost line	Basis	USD
Venue	Per session	120
Catering	40 attendees	720
Merchandise	40 attendees	240

Cost line	Basis	USD
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives and prizes	Prize pool	270
Total ULACIT S4		1,600

Evidence:

- [Luma](#)

6.2 Universidad Fidelitas Builder Program

Scheduled. Two sessions at Universidad Fidelitas, Sede de Ingenieria. Session 1 (October 10): education, activation and team formation. Session 2 (October 17): build, mentoring and Demo Day. Students work on projects between sessions with channel support.

Total allocation: USD 3,600 (2 sessions at USD 1,800, 45 attendees each).

Fidelitas S1: Education and Activation (October 10). Projected: 45

Cost line	Basis	USD
Venue	Per session	120
Catering	45 attendees	675
Merchandise	45 attendees	428
Instructor and facilitation	Preparation and 4-hour delivery	250
Photography	Per session	100
Incentives	Per session	80
Program costs	Coordination, follow-up channel	147
Total Fidelitas S1		1,800

Fidelitas S2: Build, Mentor and Demo Day (October 17). Projected: 45

Cost line	Basis	USD
Venue	Per session	120
Catering	45 attendees	675
Merchandise	45 attendees	428
Instructor and facilitation	Preparation and 4-hour delivery	250

Cost line	Basis	USD
Photography	Per session	100
Incentives	Per session	80
Program costs	Mentors, Demo Day coordination	147
Total Fidelitas S2		1,800

6.3 University tour: Road to Hackathon

Scheduled. Four university activations, October 13 to 24, as the entry point for the bootcamp and hackathon. Each event introduces Stellar, demonstrates ecosystem projects and recruits participants.

Total allocation: USD 10,000 (4 events at USD 2,500, 65 projected attendees each).

Cost line	Basis	Per event USD
Venue	Per event	200
Catering	65 attendees	975
Merchandise	65 attendees	618
Instructor and facilitation	Preparation and delivery	250
Photography	Per event	120
Community partner	Event sourcing, logistics, local coordination	250
Material preparation	Printed materials, presentation assets	87
Total per event		2,500

Universities under consideration: TEC Costa Rica, ULACIT (additional event), Fidelitas (additional event), fourth TBD.

6.4 Bootcamp: Road to Hackathon

Scheduled. Four weeks, October 26 to November 16, with two sessions per week (8 formal sessions). Each week is led by a different Stellar Community Fund startup. From-the-community-for-the-community model: startups gain exposure and identify integrations while participants build on production-grade Stellar infrastructure.

Total allocation: USD 6,000.

Week	Dates	Startup lead	Focus
1	Oct 26	GrantFox	Open-source contributions, GitHub workflow, on-chain reputation
2	Nov 2	Neko Protocol	Smart contracts, Soroban fundamentals, DeFi integration
3	Nov 9	KindFi	Payments, stablecoins, escrow, social impact applications

Week	Dates	Startup lead	Focus
4	Nov 16	Trustless Work	Advanced contracts, automation, B2B escrow use cases

Cost line	Scope	USD
Startup participation	4 startups, content delivery, challenge design, review, Q&A, 1 week each	2,000
Mentors	Technical mentoring across all 4 weeks	500
Judges	5 judges for final evaluation	500
Weekly challenge incentives	4 weeks of commit-based challenges	400
Curriculum development	Session content, exercises, challenge specifications	500
Technical content creation	Materials, documentation, reference resources	450
Evaluation and graduation	Rubrics, scoring, completion tracking, certificates	350
Evidence and documentation	Session recording, evidence package, reporting	300
Platform and tools	Discord, repos, tracking infrastructure	200
Total Bootcamp		6,000

6.5 Hackathon

Scheduled. Virtual, November 27 to 29 (Friday to Sunday). Tracks aligned with the four startup partners. Top projects receive mentoring and a fast-track path to Instawards applications.

Total allocation: USD 4,600.

Cost line	Scope	USD
Judges	5 judges, identification, onboarding, evaluation, compensation	700
Mentorship	Technical guidance and office hours during the build weekend	600
Post-hackathon mentoring	Dedicated mentoring for top projects toward Instawards applications	500
Technical content and evidence	Recording, documentation, evidence and reporting package	500
Technical infrastructure	Repos, Discord, submission platform, live support	500
Community partner	Outreach, registration, social media, participant coordination	800
Startup referral coordination	Integration identification, referral codes, follow-up	400
Materials and contingency	Printed and digital materials, unexpected costs	600
Total Hackathon		4,600

7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

Evidence:

- Luma
- Luma
- Luma
- Luma
- Photos
- Data
- Web
- Web
- Web
- Web
- Web
- Web