

# Bolivia

## Q3 2026 Performance, Financial and Evidence Report

---

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

---

*Six developer coworks in La Paz and Santa Cruz reached 210 participants. A six-week acceleration batch with 43 participants, 18 formal sessions and 226 commits across 14 repositories is in progress. A three-city ideathon across nine full-day events in La Paz, Cochabamba and Santa Cruz closes the quarter.*

*Prepared September 22, 2026*

*August closed. September in progress. October scheduled.*

## 1. Context

Bolivia's program runs in three cities at different altitudes and economic profiles, combining recurring developer coworks with an intensive acceleration batch and a multi-city ideathon.

| Type    | Name                 | Description                                                                                                  |
|---------|----------------------|--------------------------------------------------------------------------------------------------------------|
| Place   | La Paz               | Seat of government at 3,600 m above sea level; large student population and early developer community        |
| Place   | Santa Cruz           | Bolivia's largest city and economic engine, in the eastern lowlands                                          |
| Place   | Cochabamba           | Central city with a strong university and software-services base; joins the October ideathon                 |
| Partner | Stellar Devs Coworks | BAF's own recurring format: developers meet in coworking spaces for onboarding, commit sprints and demo days |

## 2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

| KPI                | Q3 target | August | September | Q3 done |
|--------------------|-----------|--------|-----------|---------|
| Ambassadors        | 60        | 0      | 38        | 38      |
| Qualifying events  | 9         | 0      | 6         | 6       |
| Developer-months   | 300       | 0      | 226       | 226     |
| SCF projects       | 6         | 0      | 0         | 0       |
| SCF awards         | 3         | 0      | 0         | 0       |
| Instawards         | 9         | 0      | 0         | 0       |
| Ecosystem partners | 3         | 0      | 2         | 2       |

### 2.1 Closure path

| KPI               | Q3 target | Q3 done | Gap | Action plan                                                               |
|-------------------|-----------|---------|-----|---------------------------------------------------------------------------|
| Ambassadors       | 60        | 38      | 22  | Ideathon onboarding across three cities + validation of 38 reported       |
| Qualifying events | 9         | 6       | 3   | Ideathon (9 city-days count as qualifying events) + university activation |
| Developer-months  | 300       | 226     | 74  | Batch weeks 5 and 6 + ideathon contributor consolidation                  |

| KPI                | Q3 target | Q3 done | Gap | Action plan                                        |
|--------------------|-----------|---------|-----|----------------------------------------------------|
| SCF projects       | 6         | 0       | 6   | Batch Demo Day SCF drafts + ideathon project teams |
| Ecosystem partners | 3         | 2       | 1   | Ideathon venue partners + university in Santa Cruz |

2.2 September closure (in progress)

- Attendance reconciled cowork by cowork
- Batch contributions weeks 1 to 4 by developer
- Validation of 38 reported ambassadors (La Paz 15, Cochabamba 8, Santa Cruz 15)

2.3 October closure

1. Batch completion with demos, SCF drafts and contributor evidence
2. Ideathon executed and evidenced in three cities over three days (9 full-day events)
3. University activation in Santa Cruz
4. Developer contributions mapped: name to repository to month

3. Impact at a glance

226

*commits across 14 repositories from 15 Acceleration Batch teams in September*

| Metric                                   | Result |
|------------------------------------------|--------|
| Developer coworks completed              | 6      |
| Cowork participant-attendances           | 210    |
| Acceleration batch participants          | 43     |
| Structured mentorship hours in the batch | 48     |
| Reported new ambassadors                 | 38     |
| Ideathon projected attendances           | 278    |

## 4. Complete allocation

| Initiative                                                     | Status      | USD           |
|----------------------------------------------------------------|-------------|---------------|
| Build and Connect LP-01, La Paz (35 attendees)                 | Completed   | 1,400         |
| Build and Connect SC-01, Santa Cruz (35 attendees)             | Completed   | 1,400         |
| Commit Sprint LP-02, La Paz (35 attendees)                     | Completed   | 1,400         |
| Commit Sprint SC-02, Santa Cruz (35 attendees)                 | Completed   | 1,400         |
| Demo and Referral Day LP-03, La Paz (35 attendees)             | Completed   | 1,400         |
| Demo and Referral Day SC-03, Santa Cruz (35 attendees)         | Completed   | 1,400         |
| Developer Acceleration Batch, 6 weeks (43 participants)        | In progress | 6,000         |
| Ideathon physical execution, 3 cities x 3 days (278 projected) | Scheduled   | 11,100        |
| Ideathon programmatic layer                                    | Scheduled   | 4,500         |
| <b>Total Bolivia</b>                                           |             | <b>30,000</b> |

The ideathon is nine separate full-day events across three cities (La Paz, Cochabamba, Santa Cruz), each requiring its own venue, catering, materials, photography and local support.

## 5. Timeline

| Date   | Milestone                          | Detail                                                         | Status      |
|--------|------------------------------------|----------------------------------------------------------------|-------------|
| Sep 1  | <b>Acceleration Batch starts</b>   | Six weeks: fundamentals through SCF readiness; 43 participants | In progress |
| Sep 5  | <b>Build and Connect LP-01</b>     | La Paz: onboarding and pairing; 35 attendees                   | Completed   |
| Sep 5  | <b>Build and Connect SC-01</b>     | Santa Cruz: onboarding and pairing; 35 attendees               | Completed   |
| Sep 12 | <b>Commit Sprint LP-02</b>         | La Paz: GitHub workflow and first contributions; 35 attendees  | Completed   |
| Sep 12 | <b>Commit Sprint SC-02</b>         | Santa Cruz: GitHub workflow; 35 attendees                      | Completed   |
| Sep 19 | <b>Demo and Referral Day LP-03</b> | La Paz: demos, project conversion, SCF referrals; 35 attendees | Completed   |
| Sep 19 | <b>Demo and Referral Day SC-03</b> | Santa Cruz: demos and referrals; 35 attendees                  | Completed   |
| Oct 3  | <b>University activation</b>       | Santa Cruz; institution to be confirmed                        | Scheduled   |
| Oct 12 | <b>Batch closes</b>                | Final demos, SCF drafts, contributor evidence                  | Scheduled   |

| Date   | Milestone             | Detail                                           | Status    |
|--------|-----------------------|--------------------------------------------------|-----------|
| Oct 15 | <b>Ideathon Day 1</b> | La Paz, Cochabamba and Santa Cruz simultaneously | Scheduled |
| Oct 16 | <b>Ideathon Day 2</b> | Three cities, continued                          | Scheduled |
| Oct 17 | <b>Ideathon Day 3</b> | Three cities, finals and judging                 | Scheduled |

## 6. Initiatives

### 6.1 Build and Connect LP-01

Completed. La Paz, September 5. Attendance: 35. Onboarding, keypair generation, pairing, ambassador acquisition.

**Total allocation: USD 1,400.**

| Cost line                            | Basis                                     | USD          |
|--------------------------------------|-------------------------------------------|--------------|
| Catering                             | 35 attendees                              | 500          |
| Materials and participant kits       | 35 attendees                              | 150          |
| Venue and infrastructure             | Per session                               | 125          |
| Production and logistics             | Per session                               | 125          |
| Photography and documentation        | Per session                               | 50           |
| Technical delivery and facilitation  | Per session                               | 50           |
| Subtotal direct                      |                                           | 1,000        |
| Program costs                        | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Build and Connect LP-01</b> |                                           | <b>1,400</b> |

**Evidence:**

- [Luma](#)
- [Photos](#)

### 6.2 Build and Connect SC-01

Completed. Santa Cruz, September 5. Attendance: 35. Onboarding, keypair generation, pairing, ambassador acquisition.

**Total allocation: USD 1,400.**

| Cost line | Basis | USD |
|-----------|-------|-----|
|-----------|-------|-----|

| Cost line                            | Basis                                     | USD          |
|--------------------------------------|-------------------------------------------|--------------|
| Catering                             | 35 attendees                              | 500          |
| Materials and participant kits       | 35 attendees                              | 150          |
| Venue and infrastructure             | Per session                               | 125          |
| Production and logistics             | Per session                               | 125          |
| Photography and documentation        | Per session                               | 50           |
| Technical delivery and facilitation  | Per session                               | 50           |
| Subtotal direct                      |                                           | 1,000        |
| Program costs                        | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Build and Connect SC-01</b> |                                           | <b>1,400</b> |

**Evidence:**

- [Photos](#)

### 6.3 Commit Sprint LP-02

Completed. La Paz, September 12. Attendance: 35. GitHub workflow, first contributions, technical challenges.

**Total allocation: USD 1,400.**

| Cost line                           | Basis                                     | USD          |
|-------------------------------------|-------------------------------------------|--------------|
| Catering                            | 35 attendees                              | 500          |
| Materials and participant kits      | 35 attendees                              | 150          |
| Venue and infrastructure            | Per session                               | 125          |
| Production and logistics            | Per session                               | 125          |
| Photography and documentation       | Per session                               | 50           |
| Technical delivery and facilitation | Per session                               | 50           |
| Subtotal direct                     |                                           | 1,000        |
| Program costs                       | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Commit Sprint LP-02</b>    |                                           | <b>1,400</b> |

**Evidence:**

- [Luma](#)
- [Photos](#)

## 6.4 Commit Sprint SC-02

Completed. Santa Cruz, September 12. Attendance: 35. GitHub workflow, first contributions, technical challenges.

**Total allocation: USD 1,400.**

| Cost line                           | Basis                                     | USD          |
|-------------------------------------|-------------------------------------------|--------------|
| Catering                            | 35 attendees                              | 500          |
| Materials and participant kits      | 35 attendees                              | 150          |
| Venue and infrastructure            | Per session                               | 125          |
| Production and logistics            | Per session                               | 125          |
| Photography and documentation       | Per session                               | 50           |
| Technical delivery and facilitation | Per session                               | 50           |
| Subtotal direct                     |                                           | 1,000        |
| Program costs                       | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Commit Sprint SC-02</b>    |                                           | <b>1,400</b> |

## 6.5 Demo and Referral Day LP-03

Completed. La Paz, September 19. Attendance: 35. Demos, project conversion, SCF and Instawards referrals.

**Total allocation: USD 1,400.**

| Cost line                                | Basis                                     | USD          |
|------------------------------------------|-------------------------------------------|--------------|
| Catering                                 | 35 attendees                              | 500          |
| Materials and participant kits           | 35 attendees                              | 150          |
| Venue and infrastructure                 | Per session                               | 125          |
| Production and logistics                 | Per session                               | 125          |
| Photography and documentation            | Per session                               | 50           |
| Technical delivery and facilitation      | Per session                               | 50           |
| Subtotal direct                          |                                           | 1,000        |
| Program costs                            | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Demo and Referral Day LP-03</b> |                                           | <b>1,400</b> |

## 6.6 Demo and Referral Day SC-03

Completed. Santa Cruz, September 19. Attendance: 35. Demos, project conversion, SCF and Instawards referrals.

**Total allocation: USD 1,400.**

| Cost line                                | Basis                                     | USD          |
|------------------------------------------|-------------------------------------------|--------------|
| Catering                                 | 35 attendees                              | 500          |
| Materials and participant kits           | 35 attendees                              | 150          |
| Venue and infrastructure                 | Per session                               | 125          |
| Production and logistics                 | Per session                               | 125          |
| Photography and documentation            | Per session                               | 50           |
| Technical delivery and facilitation      | Per session                               | 50           |
| Subtotal direct                          |                                           | 1,000        |
| Program costs                            | Coordination, follow-up, 28-day challenge | 400          |
| <b>Total Demo and Referral Day SC-03</b> |                                           | <b>1,400</b> |

### Evidence:

- [Instagram](#)

## 6.7 Developer Acceleration Batch

In progress. Six-week intensive program, September 1 to October 12, with three sessions per week: 18 formal sessions over the full cycle. Each week produces a structured deliverable, escalating from architecture to a functional MVP and an SCF application draft.

**Total allocation: USD 6,000. Participants: 43. Program intensity: 18 sessions across 6 weeks (3 per week).**

| Week | Focus                                   | Expected output                                 |
|------|-----------------------------------------|-------------------------------------------------|
| 1    | Stellar fundamentals and ecosystem      | Architecture map and tooling selection          |
| 2    | Smart contract development with Soroban | Functional contract deployed on testnet         |
| 3    | Fullstack integration                   | End-to-end dApp connecting frontend to contract |
| 4    | AI-assisted MVP development             | Navigable MVP with core user flows              |
| 5    | Product strategy and positioning        | Product brief, pitch deck, value proposition    |
| 6    | SCF and Instawards readiness            | SCF application draft, Demo Day pitch           |

| Cost line                                 | Scope                                                           | USD          |
|-------------------------------------------|-----------------------------------------------------------------|--------------|
| <b>Mentors</b>                            | 18 sessions across 6 weeks (3/week), qualified mentors          | 1,200        |
| <b>Curriculum development</b>             | Session content, exercises, reference materials                 | 900          |
| <b>Technical review</b>                   | Code review, project evaluation, deployment validation          | 770          |
| <b>Program architecture</b>               | Learning journey design, evaluation framework, graduation model | 710          |
| <b>Operations</b>                         | Registration, onboarding, attendance, submissions, coordination | 710          |
| <b>Developer tools and AI accounts</b>    | Codespaces, Claude, development kits                            | 590          |
| <b>Participant welcome kits</b>           | Physical materials for onboarded participants                   | 590          |
| <b>Demo Day and completion incentives</b> | Prizes, recognition, graduation                                 | 530          |
| <b>Total Acceleration Batch</b>           |                                                                 | <b>6,000</b> |

**Evidence:**

- [Data](#)
- [Photos](#)

## 6.8 Three-city Ideathon, physical execution

Scheduled. Nine full-day events across La Paz, Cochabamba and Santa Cruz, October 15 to 17. This is not a single three-day event but rather nine separate event-days, each requiring its own venue, catering, materials, photography and local support.

**Total allocation: USD 11,100. Approximately 31 attendees per city per day, 278 total projected.**

| Cost line                 | Basis           | Per city-day USD |
|---------------------------|-----------------|------------------|
| Catering                  | ~31 attendees   | 520              |
| Materials and kits        | ~31 attendees   | 170              |
| Venue                     | Full-day rental | 160              |
| Production                | Per event-day   | 150              |
| Photography               | Per event-day   | 100              |
| Technical delivery        | Per event-day   | 100              |
| Subtotal per city-day     |                 | 1,200            |
| Shared costs              |                 | 33               |
| <b>Total per city-day</b> |                 | <b>1,233</b>     |

9 city-days x USD 1,233 = USD 11,100.

### 6.9 Three-city Ideathon, programmatic layer

Scheduled. Shared across all three cities: challenge design, technical resources, mentor coordination, judging framework, submission process, results consolidation and communications.

**Total allocation: USD 4,500.**

| Cost line                      | Scope                                                                | USD   |
|--------------------------------|----------------------------------------------------------------------|-------|
| Challenge design and resources | Technical challenges, problem statements, reference materials        | 900   |
| Mentor coordination            | Identification, onboarding, briefing, scheduling across three cities | 800   |
| Judging framework              | Judge selection, evaluation rubric, results process                  | 700   |
| Submissions and coordination   | Platform, process, participant management                            | 650   |
| Communications                 | Outreach, social media, city-specific announcements                  | 450   |
| Total programmatic layer       |                                                                      | 4,500 |

Prizes are capped at 5% of the programmatic layer (USD 225), included in the challenge design line.

## 7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

**Evidence:**

- [Budget spreadsheet](#)
- [Detail spreadsheet](#)
- [Ambassador lists \(AR/PE/BO\)](#)