

Argentina

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

243

attendances across five activations

109

Builder Challenge participants

194

commits measured

Executive summary

Five in-person activations reached 243 participants, feeding an intensive two-week virtual Builder Challenge with 109 participants and 194 measured commits. Three large NEA Tech events in October with 342 projected attendees and an education activation close the quarter.

Prepared September 25, 2026

August closed. September in progress. October scheduled.

Confidential

1. Context

Argentina's program combines large-audience activations in Buenos Aires with regional presence in Salta and Corrientes, all feeding into a national virtual builder program and closing with three large October events.

Type	Name	Description
Place	CABA (Buenos Aires)	Capital of Argentina and the country's main tech and startup hub
Place	Salta	Provincial capital in the northwest, rarely reached by blockchain programs
Place	Corrientes	Provincial capital in the northeast, rarely reached by blockchain programs
Partner	Xplora UCEMA	Entrepreneurship hub of Universidad del CEMA, known for economics and business
Partner	NovaSur	Ecosystem organization behind the Foro de Innovación y Negocios
Partner	NEA Tech	Technology events organization for the three October activations
Partner	e4c	Education-focused organization for the October activation

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	140	131	271
Qualifying events	9	1	4	5
Developer-months	300	0	194	194
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	1	2	3

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	271	0	Target exceeded; ambassador list linked in the evidence section
Qualifying events	9	5	4	e4c (30) + NEA Tech 1 (100) + NEA Tech 2 (100) + NEA Tech 3 (142)
Developer-months	300	194	106	Builder Challenge contributor mapping + October programs
SCF projects	6	0	6	Results session Oct 2; project consolidation and referrals
Ecosystem partners	3	3	0	Achieved

2.2 September closure

- Builder Challenge closes September 26: projects, repositories, demos
- 194 commits mapped to unique contributors by month
- Ambassador validation for the five completed activations

2.3 October closure

1. e4c activation with 30 attendees
2. Three NEA Tech events with 342 projected attendees
3. Results session October 2: Instawards and SCF referrals

3. Impact at a glance

243

participant-attendances across five activations

194

commits measured in the Builder Challenge

Metric	Result
In-person events completed	5
Participant-attendances across completed events	243
Builder Challenge participants	109
Structured program touchpoints	21 (workshops, office hours, checkpoints, pitch workshop)
October projected attendances	372 across 4 events

4. Complete allocation

Initiative	Status	USD
NovaSur x BAF Forum (58 attendees)	Completed	2,320
Startup Day, Xplora UCEMA (96 attendees)	Completed	3,840
Builder Challenge kickoff, CABA (35 attendees)	Completed	1,400
Builder Challenge kickoff, Salta (33 attendees)	Completed	1,320
Builder Challenge kickoff, Corrientes (21 attendees)	Completed	840
Argentina Builder Challenge, virtual (109 participants)	In progress	5,400
Education x e4c (30 projected)	Scheduled	1,200
NEA Tech 1 (100 projected)	Scheduled	4,000
NEA Tech 2 (100 projected)	Scheduled	4,000
NEA Tech 3 (142 projected)	Scheduled	5,680
Total Argentina		30,000

5. Timeline

Date	Milestone	Detail	Status
Aug 24	NovaSur x BAF Forum	Innovation and business forum; 58 attendees	Completed
Sep 11	Startup Day, Xplora UCEMA	University entrepreneurship activation; 96 attendees	Completed
Sep 12	Builder Challenge kickoff, CABA	Physical entry point; 35 attendees	Completed
Sep 12	Builder Challenge kickoff, Salta	Regional entry point; 33 attendees	Completed
Sep 12	Builder Challenge kickoff, Corrientes	Regional entry point; 21 attendees	Completed
Sep 12 to 26	Builder Challenge, virtual	6 workshops, 12 office-hour blocks, 2 checkpoints, 1 pitch workshop; 109 participants	In progress
Oct 2	Results live	Demos, selected projects, Instawards and SCF referrals	Scheduled
October	Education x e4c	Education-focused activation; 30 projected	Scheduled
October	NEA Tech 1	Large ecosystem activation; 100 projected	Scheduled
October	NEA Tech 2	Large ecosystem activation; 100 projected	Scheduled
October	NEA Tech 3	Largest activation; 142 projected	Scheduled

6. Initiatives

6.1 NovaSur x BAF Forum

Completed. August 24. Attendance: 58. Stellar inside a business and innovation forum organized by NovaSur. Total allocation: USD 2,320.

Cost line	Basis	USD
Venue	TV and A/V equipment	217
Catering	Food, beverages and service	500
Merchandise	Merch, agendas, caps, thermoses, panel	537
Tech Lead	Printed guides and onboarding packs	200
Material Creation	Printing and stickers	213
Content Creation	Photography	250
Volunteers	Local ambassador stipend and transport	256
Prizes	Prizes	147
Total NovaSur Forum		2,320

Evidence

Luma luma.com/ombiew9n

Photos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...

Invoices drive.google.com/drive/folders/1UizTFkWRXKNDAc...

Instagram

6.2 Startup Day, Xplora UCEMA

Completed. September 11. Attendance: 96. Largest activation of the period at a university entrepreneurship hub. Total allocation: USD 3,840.

Cost line	Basis	USD
Venue	Venue rental and A/V	0
Catering	Food and beverages	400
Merchandise	Merch (bulk)	1,200
Tech Lead	Printed guides and onboarding packs	250
Material Creation	Marketing, banners, signage, branding	400
Content Creation	Photography and recap reel	350
Volunteers	Local ambassador stipend and travel	370
Prizes	Prizes	870
Total Xplora UCEMA		3,840

EvidencePhotos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...Invoices drive.google.com/drive/u/0/folders/1d9QHI7G2hV...

Event page

6.3 Builder Challenge kickoff, CABA

Completed. September 12. Attendance: 35. Physical entry point for the national virtual Builder Challenge in the capital. Total allocation: USD 1,400.

Cost line	Basis	USD
Venue	Venue rental	484
Catering	Food and beverages	400
Material Creation	Rugs, cushions, branding	176
Content Creation	Photography	100
Volunteers	Local ambassador stipend	240
Total CABA kickoff		1,400

EvidenceLuma luma.com/starmaker-vd0rPhotos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...Invoices drive.google.com/drive/u/0/folders/13ZKCwC8EEh...

X

6.4 Builder Challenge kickoff, Salta

Completed. September 12. Attendance: 33. Regional entry point in the northwest, bringing builders far from Buenos Aires into a national program. Total allocation: USD 1,320.

Cost line	Basis	USD
Venue	Venue rental	450
Catering	Food and beverages	380
Material Creation	Branding and signage	170
Content Creation	Photography	95
Volunteers	Local ambassador stipend	225
Total Salta kickoff		1,320

EvidenceLuma luma.com/1jp3wlnjPhotos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...

6.5 Builder Challenge kickoff, Corrientes

Completed. September 12. Attendance: 21. Regional entry point in the northeast. Total allocation: USD 840.

Cost line	Basis	USD
Venue	Venue rental	290
Catering	Food and beverages	240
Material Creation	Branding and signage	105
Content Creation	Photography	60
Volunteers	Local ambassador stipend	145
Total Corrientes kickoff		840

Evidence

Luma luma.com/starmaker-zrb2

Photos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...

6.6 Argentina Builder Challenge

In progress. Two-week intensive virtual builder program, September 12 to 26, with results session on October 2. Participants go from Stellar fundamentals through Soroban, AI-powered building, feature scoping, go-to-market and a funding-readiness package, with checkpoints and a pitch workshop on what SDF evaluates in Instawards applications. Total allocation: USD 5,400. Participants: 109. Commits: 194.

Program structure: 6 workshops (week 1), 12 office-hour blocks with 5 external mentors (Dario, Bootnode, Elisa, Steven, Federico), 2 checkpoints, 1 pitch workshop (week 2), results session (October 2). At least 26 synchronous hours plus asynchronous mentoring.

Cost line	Scope	USD
Mentorship and office hours	12 blocks across 2 weeks, 5 external mentors	1,800
Expert technical delivery	6 workshop sessions, preparation and live delivery	1,200
Program architecture	Challenge design, participant journey, evaluation framework	600
Curriculum development	Session content, exercises, resources, Skool repository	600
Operations	Registration, onboarding, communications, coordination	500
Technical review	Project evaluation, code review, submission assessment	400
Results session operations	Logistics, judging coordination, referrals	300
Total Builder Challenge		5,400

Evidence

Skool classroom skool.com/argentina-builder-challenge-9888/cla...

Session calendar (21 Luma events) docs.google.com/spreadsheets/d/1FlcTeRfn5mykGe...

Results session, October 2 luma.com/starmaker-9icq

Photos drive.google.com/drive/folders/1r8mB8zVNpYSnlm...

Instagram

X

6.7 Education x e4c

Scheduled. October. Projected attendance: 30. Education-focused activation. Total allocation: USD 1,200.

6.8 NEA Tech 1

Scheduled. October. Projected attendance: 100. Large ecosystem activation. Total allocation: USD 4,000.

6.9 NEA Tech 2

Scheduled. October. Projected attendance: 100. Large ecosystem activation. Total allocation: USD 4,000.

6.10 NEA Tech 3

Scheduled. October. Projected attendance: 142. Largest activation of the quarter. Total allocation: USD 5,680.

7. Evidence cross-reference

Evidence is linked inline with each initiative. Shared resources:

Evidence

Ambassador list docs.google.com/spreadsheets/d/123w7taLx108oyh...

Builder Challenge, Skool classroom skool.com/argentina-builder-challenge-9888/cla...

Builder Challenge, session calendar docs.google.com/spreadsheets/d/1FicTeRfn5mykGe...

Results session, October 2 luma.com/starmaker-9icq

Photos, all activations drive.google.com/drive/folders/1r8mB8zVNpYSnlm...