

Bolivia

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

226

commits across 14 repositories

210

cowork participant-attendances

43

acceleration batch participants

Executive summary

Six developer coworks in La Paz and Santa Cruz reached 210 participant-attendances, and 38 new ambassadors joined the program in September. The six-week Developer Acceleration Batch has 43 participants in 15 teams, who have produced 226 commits across 14 repositories since September 1. The batch closes on October 12 with final demos and SCF application drafts, and a three-city ideathon in La Paz, Cochabamba and Santa Cruz runs October 15 to 17.

Prepared September 25, 2026

August closed. September in progress. October scheduled.

Confidential

1. Context

Bolivia's program runs in three cities with different altitudes and economic profiles, combining recurring developer coworks, an intensive acceleration batch and a multi-city ideathon.

Type	Name	Description
Place	La Paz	Seat of government at 3,600 m above sea level; large student population and an early developer community
Place	Santa Cruz	Bolivia's largest city and economic engine, in the eastern lowlands
Place	Cochabamba	Central city with a strong university and software-services base; joins the October ideathon

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	0	38	38
Qualifying events	9	0	6	6
Developer-months	300	0	226	226
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	0	2	2

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	38	22	Onboarding at the ideathon in all three cities and batch graduates
Qualifying events	9	6	3	Nine ideathon event-days in La Paz, Cochabamba and Santa Cruz, October 15 to 17
Developer-months	300	226	74	Batch weeks 5 and 6 and ideathon team repositories
SCF projects	6	0	6	SCF application drafts from batch Demo Day and ideathon teams
SCF awards	3	0	3	Application support for the strongest batch and ideathon projects
Instawards	9	0	9	Nominations from batch Demo Day and ideathon finals
Ecosystem partners	3	2	1	Ideathon venue partners in the three cities

2.2 October closure

1. Batch completion with final demos, SCF drafts and contributor evidence
2. Ideathon executed and documented in La Paz, Cochabamba and Santa Cruz over three days
3. Developer contributions mapped by developer, repository and month
4. Invoices and receipts for every cost line

3. Impact at a glance

226

*commits across 14 repositories from 15
Acceleration Batch teams*

38

new ambassadors in September

Metric	Result
Developer coworks completed	6
Cowork participant-attendances	210
Acceleration batch participants	43
Structured mentorship hours in the batch	48
New ambassadors	38
Ideathon projected attendances	278

4. Complete allocation

Initiative	Status	USD
Build and Connect LP-01, La Paz (35 attendees)	Completed	1,400
Build and Connect SC-01, Santa Cruz (35 attendees)	Completed	1,400
Commit Sprint LP-02, La Paz (35 attendees)	Completed	1,400
Commit Sprint SC-02, Santa Cruz (35 attendees)	Completed	1,400
Demo and Referral Day LP-03, La Paz (35 attendees)	Completed	1,400
Demo and Referral Day SC-03, Santa Cruz (35 attendees)	Completed	1,400
Developer Acceleration Batch, six weeks (43 participants)	In progress	6,000
Three-city Ideathon, physical execution (278 projected attendees)	Scheduled	11,100
Three-city Ideathon, programmatic layer	Scheduled	4,500
Total Bolivia		30,000

5. Timeline

Date	Milestone	Detail	Status
Sep 1	Acceleration Batch starts	Six weeks from fundamentals to SCF readiness; 43 participants	In progress
Sep 5	Build and Connect LP-01	La Paz: onboarding and pairing; 35 attendees	Completed
Sep 5	Build and Connect SC-01	Santa Cruz: onboarding and pairing; 35 attendees	Completed
Sep 12	Commit Sprint LP-02	La Paz: GitHub workflow and first contributions; 35 attendees	Completed
Sep 12	Commit Sprint SC-02	Santa Cruz: GitHub workflow and first contributions; 35 attendees	Completed
Sep 19	Demo and Referral Day LP-03	La Paz: demos, project conversion, SCF referrals; 35 attendees	Completed
Sep 19	Demo and Referral Day SC-03	Santa Cruz: demos, project conversion, SCF referrals; 35 attendees	Completed
Oct 12	Batch closes	Final demos, SCF drafts, contributor evidence	Scheduled
Oct 15	Ideathon Day 1	La Paz, Cochabamba and Santa Cruz	Scheduled
Oct 16	Ideathon Day 2	La Paz, Cochabamba and Santa Cruz	Scheduled
Oct 17	Ideathon Day 3	Finals and judging in all three cities	Scheduled

6. Initiatives

6.1 Build and Connect LP-01

Completed. La Paz, September 5. Attendance: 35. Onboarding, keypair generation, pairing and ambassador sign-up. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Build and Connect LP-01		1,400

6.2 Build and Connect SC-01

Completed. Santa Cruz, September 5. Attendance: 35. Onboarding, keypair generation, pairing and ambassador sign-up. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Build and Connect SC-01		1,400

6.3 Commit Sprint LP-02

Completed. La Paz, September 12. Attendance: 35. GitHub workflow, first contributions and technical challenges. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Commit Sprint LP-02		1,400

6.4 Commit Sprint SC-02

Completed. Santa Cruz, September 12. Attendance: 35. GitHub workflow, first contributions and technical challenges. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Commit Sprint SC-02		1,400

6.5 Demo and Referral Day LP-03

Completed. La Paz, September 19. Attendance: 35. Demos, project conversion, SCF and Instawards referrals. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Demo and Referral Day LP-03		1,400

Evidence

Photos drive.google.com/drive/folders/17SYzH2C4XYrEyu...

Instagram instagram.com/reel/DdZ-pB4xe5W

6.6 Demo and Referral Day SC-03

Completed. Santa Cruz, September 19. Attendance: 35. Demos, project conversion, SCF and Instawards referrals. Total allocation: USD 1,400.

Cost line	Basis	USD
Catering	35 attendees	500
Materials and participant kits	35 attendees	150
Venue and infrastructure	Per session	125
Production and logistics	Per session	125
Photography and documentation	Per session	50
Technical delivery and facilitation	Per session	50
Program costs	Coordination, follow-up, 28-day challenge	400
Total Demo and Referral Day SC-03		1,400

Evidence

Luma luma.com/pq7vx6ms

Photos drive.google.com/drive/folders/1DYn-iwCq8_YE95...

Instagram instagram.com/reel/DdZ-pB4xe5W

6.7 Developer Acceleration Batch

In progress. Six-week intensive program, September 1 to October 12, with three sessions per week for 18 sessions in total. Each week ends in a structured deliverable, moving from architecture to a working MVP and an SCF application draft. Participants: 43 in 15 teams. Total allocation: USD 6,000.

Week	Focus	Expected output
1	Stellar fundamentals and ecosystem	Architecture map and tooling selection
2	Smart contract development with Soroban	Functional contract deployed on testnet
3	Fullstack integration	End-to-end dApp connecting frontend to contract
4	AI-assisted MVP development	Navigable MVP with core user flows
5	Product strategy and positioning	Product brief, pitch deck, value proposition
6	SCF and Instawards readiness	SCF application draft, Demo Day pitch

Cost line	Scope	USD
Mentors	18 sessions across 6 weeks (3 per week)	1,200
Curriculum development	Session content, exercises, reference materials	900
Technical review	Code review, project evaluation, deployment validation	770
Program architecture	Learning journey design, evaluation framework, graduation model	710
Operations	Registration, onboarding, attendance, submissions, coordination	710
Developer tools and AI accounts	Codespaces, Claude, development kits	590
Participant welcome kits	Physical materials for onboarded participants	590
Demo Day and completion incentives	Prizes, recognition, graduation	530
Total Acceleration Batch		6,000

Evidence

Batch teams, repositories and commits docs.google.com/spreadsheets/d/1r1FhH5X45CzbSP...

Commit tracker diegomoron0102.github.io/stellar-elite-tracker

Welcome kits, photos drive.google.com/drive/folders/1moMkNk1FKDNQ4-...

6.8 Three-city Ideathon

Scheduled. La Paz, Cochabamba and Santa Cruz, October 15 to 17, running in all three cities each day for nine event-days in total. Projected attendance: 278.

Total allocation: USD 15,600. Physical execution: USD 11,100. Programmatic layer: USD 4,500.

7. Evidence cross-reference

Evidence is linked inline with each initiative. Shared resources:

Evidence

Batch teams, repositories and commits docs.google.com/spreadsheets/d/1r1FhH5X45CzbSP...

Commit tracker diegomoron0102.github.io/stellar-elite-tracker

New ambassador list docs.google.com/spreadsheets/d/123w7taLx108oyh...

Coworks on Instagram instagram.com/reel/DdZ-pB4xe5W