

Peru

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program
August to October 2026
Quarterly allocation: USD 15,000

Exploratory chapter at half scale. Four technical August activations in Lima reached 159 participants. Twenty-two active developers produced 178 commits in August. The Stellar Odyssey hackathon launched in September with touchpoints at PUCP. Four October activations close the quarter.

*Prepared September 22, 2026
August closed. September in progress. October scheduled.*

1. Context

Peru is an exploratory chapter running at half the standard allocation, allowing BAF to validate demand and build local capacity before scaling.

Type	Name	Description
Place	Lima	Capital and home to most of Peru's universities and tech community
Partner	PUCP	Pontificia Universidad Catolica del Peru, consistently ranked the country's top university; hosted a Stellar Odyssey touchpoint
Partner	Minted in PE	Local community hosting the Stellar Odyssey program website (stellar.mintedinpe.com/odyssey)
Status	Exploratory chapter	USD 15,000 (half of the standard USD 30,000) with proportionally reduced KPI targets

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	30	113	0	113
Qualifying events	5	4	1	5
Developer-months	150	178	0	178
SCF projects	3	0	0	0
SCF awards	2	0	0	0
Instawards	5	0	0	0
Ecosystem partners	2	0	2	2

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	30	113	Exceeded	Database validation of 113 reported across four events
Qualifying events	5	5	0	Achieved (4 activations + Odyssey)
Developer-months	150	178	Exceeded	22 unique developers with 178 commits in August; Odyssey adds September contributors

KPI	Q3 target	Q3 done	Gap	Action plan
SCF projects	3	0	3	Odyssey judging and project referrals
Ecosystem partners	2	2	0	Achieved (PUCP + Minted in PE)

2.2 September closure (in progress)

- Stellar Odyssey attendance for September 19 and 26
- Odyssey contributor consolidation (September commits)
- Validation of 113 reported ambassadors against the Peru database

2.3 October closure

1. Four qualifying events with full evidence
2. Odyssey teams, demos, judging results, prize recipients
3. Developer evidence consolidated by month
4. PUCP partnership role documented

3. Impact at a glance

178

commits from 22 unique developers in August

Metric	Result
Technical activations in August	4
Participant-attendances	159
Unique active developers	22
Reported new ambassadors	113
Stellar Odyssey touchpoints	2
Qualifying events achieved	5 of 5 target

4. Complete allocation

Initiative	Status	USD
Stellar Shield: Cybersecurity and Smart Contracts (34 attendees)	Completed	1,360
Build Your First dApp on Stellar (28 attendees)	Completed	1,120
Discover Stellar: Building the Web3 Future (56 attendees)	Completed	2,240
Live-Coding on Stellar (41 attendees)	Completed	1,640
October activation 1 (35 projected)	Scheduled	1,400
October activation 2 (35 projected)	Scheduled	1,400
October activation 3 (35 projected)	Scheduled	1,400
October activation 4 (35 projected)	Scheduled	1,400
Stellar Odyssey hackathon	In progress	3,040
Total Peru		15,000

5. Timeline

Date	Milestone	Detail	Status
Aug 13	Stellar Shield	Cybersecurity and smart contracts; 34 attendees	Completed
Aug 15	Build Your First dApp	Hands-on application development; 28 attendees	Completed
Aug 18	Discover Stellar	Largest August activation; 56 attendees	Completed
Aug 30	Live-Coding on Stellar	Practical development session; 41 attendees	Completed
Sep 19	Stellar Odyssey, virtual	Hackathon kickoff on Google Meet	In progress
Sep 26	Stellar Odyssey at PUCP	University touchpoint	Scheduled
October	4 additional activations	35 attendees each; cities to confirm	Scheduled

6. Initiatives

6.1 Stellar Shield: Cybersecurity and Smart Contracts

Completed. August 13. Attendance: 34. Cybersecurity fundamentals applied to smart contract security on

Stellar. 24 new ambassadors reported.

Total allocation: USD 1,360.

Cost line	Basis	USD
Venue	Per session	120
Catering	34 attendees	476
Merchandise	34 attendees	204
Instructor	Preparation and delivery	200
Photography	Per session	120
Incentives and prizes	Per session	100
Program and coordination		140
Total Stellar Shield		1,360

Evidence:

- [Luma](#)
- [Photos](#)
- [X](#)

6.2 Build Your First dApp on Stellar

Completed. August 15. Attendance: 28. Hands-on application development on Stellar. 21 new ambassadors reported.

Total allocation: USD 1,120.

Cost line	Basis	USD
Venue	Per session	120
Catering	28 attendees	392
Merchandise	28 attendees	168
Instructor	Preparation and delivery	200
Photography	Per session	100
Incentives	Per session	60
Program and coordination		80
Total Build Your First dApp		1,120

Evidence:

- [Luma](#)
- [Photos](#)

6.3 Discover Stellar: Building the Web3 Future

Completed. August 18. Attendance: 56. Largest August activation covering Web3 opportunities and the Stellar ecosystem. 44 new ambassadors reported.

Total allocation: USD 2,240.

Cost line	Basis	USD
Venue	Per session	180
Catering	56 attendees	784
Merchandise	56 attendees	336
Instructor	Preparation and delivery	250
Photography	Per session	150
Incentives and prizes	Per session	150
Program and coordination		390
Total Discover Stellar		2,240

Evidence:

- [Luma](#)
- [Photos](#)

6.4 Live-Coding on Stellar

Completed. August 30. Attendance: 41. Practical development in a live session. 24 new ambassadors reported.

Total allocation: USD 1,640.

Cost line	Basis	USD
Venue	Per session	150
Catering	41 attendees	574
Merchandise	41 attendees	246
Instructor	Preparation and delivery	200
Photography	Per session	130
Incentives	Per session	100
Program and coordination		240
Total Live-Coding		1,640

Evidence:

- [Luma](#)
- [Photos](#)
- [X](#)

6.5 August developer activity: 22 developers, 178 commits

Twenty-two unique developers produced 178 commits across personal and program repositories in August. The top three contributors (Jennifer Gabriela, Alejandra Catacora, Julio Cruz) account for 105 commits. Repositories include Stellar Mystery Box, Stellar SwapANDSplash, Propulsor, Fondeal0, zk-battleship and custom Stellar builds.

Developer	GitHub handle	Commits
Jennifer Gabriela	@gabrululu	40
Alejandra Catacora	@adletgamer	38
Julio Cruz	@JulioMCruz	27
Sofia Solari	@SofiaSol10	10
Jack Bryan Jimenes	@jackjimenes31	6
Alan	@Alannum73	5
Eduardo Ruiz	@eduruizhipolito	5
Valeria Flores	@imquesitoO	5
Marcelo Vizcarra	@mavix21	5
Ricardo Bartra	@ribartra	5
+ 12 additional developers		32
Total		178

Evidence:

- [Data](#)

6.6 Stellar Odyssey Peru

In progress. Hackathon with a virtual kickoff (September 19) and a university touchpoint at PUCP (September 26). Program website at stellar.mintedinpe.com/odyssey.

Total allocation: USD 3,040.

Cost line	Scope	USD
Program architecture	Challenge design, tracks, submission framework	456
Curriculum and resources	Participant materials, documentation	456

Cost line	Scope	USD
Expert delivery	Guest sessions, technical content	456
Mentorship and office hours	Ongoing participant support and guidance	608
Judging	Judge identification, evaluation, compensation	395
Operations	Registration, communications, logistics	365
Prizes	Capped at 5%	152
Communications	Social media, outreach, announcements	152
Total Stellar Odyssey		3,040

Evidence:

- [Luma](#)
- [Luma](#)
- [LinkedIn](#)
- [Instagram](#)
- [Web](#)

6.7 Four October activations

Scheduled. 35 projected attendees each. Cities, dates and partners to be confirmed.

Total allocation: USD 5,600 (4 events at USD 1,400 each).

Cost line	Basis	Per event USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Subtotal		1,240
Program costs		160
Total per event		1,400

7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

Evidence:

- Data
- Data
- Data
- Data
- Data