

Mexico

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program
August to October 2026
Quarterly allocation: USD 30,000

Eleven qualifying events before October reached 929 participants across seven universities and the national industry chamber CANACINTRA, achieving 122% of the quarterly event target. A five-week online bootcamp reuses Colombia's Ruta N infrastructure at zero incremental development cost. 14 ecosystem partners confirmed against a target of 3. Three October programs close the quarter.

*Prepared September 22, 2026
August closed. September in progress. October scheduled.*

1. Context

Mexico's program runs across several states, connecting universities, government innovation centers, the national industry chamber and individual institutions into a single Stellar education and builder pipeline.

Type	Name	Description
Place	Huixquilucan	Municipality in the State of Mexico, west of Mexico City; home to TESH
Place	Morelos	State south of Mexico City (capital Cuernavaca); home to UTEZ, UAEM and CeMITT
Place	Puebla and Zacatlan	Puebla is Mexico's fourth largest metro area; Zacatlan is a mountain town in the Sierra Norte, far from tech hubs; both reached by the University Tour
Partner	CANACINTRA	Mexico's national chamber of manufacturing industry; connected BAF to universities, government and the online bootcamp
Partner	TESH	Tecnologico de Estudios Superiores de Huixquilucan; public technology institute where BAF trained faculty first
Partner	UTEZ	Universidad Tecnologica Emiliano Zapata; public tech university in Morelos
Partner	UAEM	Universidad Autonoma del Estado de Mexico; state public university
Partner	UVM	Universidad del Valle de Mexico; one of the largest private university networks
Partner	BUAP	Benemerita Universidad Autonoma de Puebla; one of the largest public universities in Mexico
Partner	ITSSNP	Instituto Tecnologico Superior de la Sierra Norte de Puebla; regional tech institute in Zacatlan
Partner	UNIPUEBLA	Universidad de Puebla; private university in Puebla city
Partner	UGM	Universidad del Golfo de Mexico; campus in Puebla
Partner	UNAM	Universidad Nacional Autonoma de Mexico; the largest university in Latin America
Partner	CeMITT + Fondo Morelos	State innovation center and small-business finance institute

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	0	0	0
Qualifying events	9	6	5	11

KPI	Q3 target	August	September	Q3 done
Developer-months	300	0	0	0
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	8	6	14

Ambassador and developer attribution are pending per-person reconciliation across 1,394 unique attendees from 11 events. The pool is large; the KPI work is attribution, not recruitment.

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	0	60	Per-person attribution across 1,394 unique attendees from 11 events; pool far exceeds target
Qualifying events	9	11	0	Achieved at 122% before October
Developer-months	300	0	300	Bootcamp (249 registered, 80 in S1), Goya Hack (~200), TESH students, CeMITT, Incubaton
SCF projects	6	0	6	Ideathon project teams moving into bootcamp, hackathon and incubation
Ecosystem partners	3	14	0	Achieved at 467%

2.2 September closure (in progress)

- Goya Hack closeout after September 26: attendance, teams, repositories, developers, photos
- Per-person ambassador attribution across seven event source lists
- Bootcamp weeks 1 and 2 developer contributions by person

2.3 October closure

1. Ambassador count closed at 60 with per-person evidence
2. Unique developers from bootcamp, TESH students and October programs
3. Execution evidence for TESH students, CeMITT + Fondo Morelos and Incubaton
4. Ideathon teams correlated into bootcamp, hackathon and incubation pipeline

3. Impact at a glance

11

qualifying events before October: 122% of the quarterly target

Metric	Result
Participant-attendances, August and September	929
Ecosystem partners activated	14 (target: 3)
Students in project teams from ideathons	174
Bootcamp incremental cost	USD 1,000; Colombia absorbed the development
Faculty trained as institutional capacity	20 professors + 5 coordinators at TESH

4. Complete allocation

Initiative	Status	USD
TESH Faculty Session 1 (20 attendees)	Completed	800
TESH Faculty Session 2 (20 attendees)	Completed	800
TESH Faculty Session 3 (22 attendees)	Completed	800
UTEZ Ideathon (54 attendees)	Completed	1,408
UAEM Ideathon (96 attendees)	Completed	2,185
UVM Ideathon (108 attendees)	Completed	2,407
Unlock Summit: BUAP Zacatlan (174 attendees)	Completed	2,900
Unlock Summit: ITSSNP (74 attendees)	Completed	1,320
Unlock Summit: UNIPUEBLA (74 attendees)	Completed	1,320
Unlock Summit: UGM (87 attendees)	Completed	1,525
Unlock Summit: Shared travel	Completed	935
UNAM Goya Hack sponsorship (~200 registered)	In progress	5,200
CANACINTRA Online Bootcamp (249 registered)	In progress	1,000
TESH Student Bootcamp, 4 sessions (postponed)	Scheduled	2,400
CeMITT + Fondo Morelos	Scheduled	2,400

Initiative	Status	USD
Incubaton with Secretaria de Turismo	Scheduled	2,600
Total Mexico		30,000

The CANACINTRA Online Bootcamp reuses infrastructure built by Colombia's Ruta N investment. Mexico's incremental cost is USD 1,000. Colombia absorbed the full program-development cost.

5. Timeline

Date	Milestone	Detail	Status
Apr 20	CANACINTRA conversations	Industry chamber, CeMITT, UTEZ at the table	Completed
May to Jun	Follow-up and advising	Virtual accompaniment to university students	Completed
Jul 3	CANACINTRA Morelos	UTEZ projects presented	Completed
Aug 5	Economic Development Plan	Innovation with emerging tech included	Completed
Aug 12	TESH Faculty S1	20 professors trained	Completed
Aug 14	TESH Faculty S2	20 professors, continued	Completed
Aug 21	TESH Faculty S3	22 attendees including 5 coordinators	Completed
Aug 25	UTEZ Ideathon	54 attendees, all in project teams	Completed
Aug 27	UAEM Ideathon	96 attendees, ~70 in project teams	Completed
Aug 28	UVM Ideathon	108 attendees, ~50 in project teams	Completed
Sep 7	BUAP, Zacatlan	174 attendees (114 registered)	Completed
Sep 8	ITSSNP	74 attendees (45 registered)	Completed
Sep 9	UNIPUEBLA + UGM	74 + 87 attendees	Completed
Sep 18	Bootcamp opens	249 registered, 80 in session 1	In progress
Sep 22 to 26	Goya Hack, UNAM	~200 registered engineers	In progress
October	TESH Student Bootcamp	From faculty to students (postponed)	Scheduled
October	CeMITT + Fondo Morelos	Tech transfer and financing	Scheduled
October	Incubaton	Business problems, tourism sector	Scheduled

6. Initiatives

6.1 TESH Faculty Bootcamp

Completed. Three sessions in Huixquilucan, State of Mexico (August 12, 14, 21). Train-the-trainer: professors learn blockchain and Stellar first so the institution can mentor students, evaluate projects and sustain a blockchain club independently.

Total allocation: USD 2,400 (3 sessions at USD 800).

TESH Session 1 (August 12). Attendance: 20

Cost line	Basis	USD
Transportation	Team travel from Mexico City	211
Catering	20 attendees	207
Instructor	Preparation and delivery	150
Merchandise	20 attendees	83
Per diem	Team expenses	50
Volunteer	Session support	50
Photography	Per session	50
Total TESH S1		800

TESH Session 2 (August 14). Attendance: 20

Cost line	Basis	USD
Transportation	Team travel	211
Catering	20 attendees	207
Instructor	Preparation and delivery	150
Merchandise	20 attendees	83
Per diem	Team	50
Volunteer	Support	50
Photography	Per session	50
Total TESH S2		800

TESH Session 3 (August 21). Attendance: 22

Cost line	Basis	USD
Transportation	Team travel	211
Catering	22 attendees	207
Instructor	Preparation and delivery	150
Merchandise	22 attendees	83
Per diem	Team	50
Volunteer	Support	50
Photography	Per session	50
Total TESH S3		800

Evidence:

- [Photos](#)
- [Instagram](#)
- [Report](#)

6.2 CANACINTRA University Ideathons

Completed. Three full-day programs with the national industry chamber: blockchain and Stellar fundamentals, blockchain in industry, four hours of project mentoring, pitch and awards.

Total allocation: USD 6,000. Combined attendance: 258 (of 346 registered). ~174 in project teams.

UTEZ Ideathon (August 25). Attendance: 54; all 54 in project teams

Cost line	Basis	USD
Per diem	Team	60
Transportation	Travel	200
Photography	Per event	50
Local support	Venue coordination	100
Catering	54 attendees	430
Merchandise	54 attendees	162
Instructor and program	Full-day delivery	406
Total UTEZ		1,408

Evidence:

- [Photos](#)

UAEM Ideathon (August 27). Attendance: 96; ~70 in project teams

Cost line	Basis	USD
Per diem	Team	60
Transportation	Travel	200
Photography	Per event	50
Local support	Venue coordination	100
Catering	96 attendees	850
Merchandise	96 attendees	288
Instructor and program	Full-day delivery	637
Total UAEM		2,185

Evidence:

- [Photos](#)
- [Report](#)

UVM Ideathon (August 28). Attendance: 108; ~50 in project teams

Cost line	Basis	USD
Per diem	Team	60
Transportation	Travel	200
Photography	Per event	50
Local support	Venue coordination	100
Catering	108 attendees	975
Merchandise	108 attendees	324
Instructor and program	Full-day delivery	698
Total UVM		2,407

Evidence:

- [Photos](#)
- [Report](#)
- [Instagram](#)

6.3 Unlock Summit University Tour

Completed. One regional route from Mexico City through Zacatlan to Puebla, September 7 to 9. Shared travel across all stops. Attendance beat registration because universities opened to walk-ins.

Total allocation: USD 8,000. Combined attendance: 409 (264 registered).

Shared travel (applied once across all stops)

Cost line	Basis	USD
Car rental	Round trip	250
Lodging	3 nights	200
Per diem	Team, 3 days	360
Gasoline	Route	85
Tolls	Route	40
Total shared travel		935

BUAP, Zacatlan (September 7). Registered: 114. Attendance: 174

Cost line	Basis	USD
Catering	174 attendees	1,740
Merchandise	174 attendees	522
Local support	Venue coordination	100
Photography	Per event	50
Instructor and program	Delivery	488
Total BUAP		2,900

Evidence:

- [Photos](#)
- [Report](#)

ITSSNP (September 8). Registered: 45. Attendance: 74

Cost line	Basis	USD
Catering	74 attendees	740
Merchandise	74 attendees	222
Local support	Venue coordination	100

Cost line	Basis	USD
Photography	Per event	50
Instructor and program	Delivery	208
Total ITSSNP		1,320

Evidence:

- Photos
- Report

UNIPUEBLA (September 9). Registered: 45. Attendance: 74

Cost line	Basis	USD
Catering	74 attendees	740
Merchandise	74 attendees	222
Local support	Venue coordination	100
Photography	Per event	50
Instructor and program	Delivery	208
Total UNIPUEBLA		1,320

Evidence:

- Photos
- Report

UGM (September 9). Registered: 60. Attendance: 87

Cost line	Basis	USD
Catering	87 attendees	870
Merchandise	87 attendees	261
Local support	Venue coordination	100
Photography	Per event	50
Instructor and program	Delivery	244
Total UGM		1,525

Evidence:

- Photos
- Report
- Instagram
- Instagram

6.4 UNAM Goya Hack

In progress. Five-day hackathon (September 22 to 26) by UNAM's Electrical Engineering Division. Sponsorship and program participation; no venue or catering lines claimed.

Total allocation: USD 5,200. ~200 registered engineers.

Cost line	Basis	USD
Sponsorship	Program access, branding, mentoring participation	5,200

Closeout after September 26: attendance, teams, repositories, developers, photos.

Evidence:

- Luma

6.5 BAF x CANACINTRA Online Bootcamp

In progress. Colombia's Ruta N methodology adapted to Mexico, running September 18 to October 23. Mexico funds only incremental delivery; program development absorbed by Colombia.

Total allocation: USD 1,000. Registrations: 249. Session 1: 80.

Cost line	Basis	USD
Friday mentoring coverage	Weekly dedicated session	450
Weekly challenge incentives	5 weeks x 50	250
External Mentor 1	Preparation and one session	150
External Mentor 2	Preparation and one session	150
Total Bootcamp		1,000

Evidence:

- Data
- Material
- Instagram
- Material

6.6 TESH Student Bootcamp

Scheduled. October, four sessions. From trained faculty to direct student education, reusing the institutional

relationship and materials from the faculty bootcamp. Postponed from September; budget unchanged.

Total allocation: USD 2,400 (4 sessions at USD 600). Same per-session structure as the faculty bootcamp.

6.7 CeMITT + Fondo Morelos

Scheduled. October. Technology transfer and small-business financing for builders, connecting Morelos' state innovation center with its finance institute.

Total allocation: USD 2,400.

6.8 Incubaton with CANACINTRA and Secretaria de Turismo

Scheduled. October. Real business and tourism problems, entrepreneurs and incubation support. Higher per-session cost reflects business-audience catering and external mentor participation.

Total allocation: USD 2,600.

7. Evidence cross-reference

All evidence is linked inline with each initiative above. Key shared resources:

Evidence:

- [Material](#)