

Peru

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program
August to October 2026
Quarterly allocation: USD 15,000

159

attendances in August

113

new ambassadors

178

commits from 22 developers

Executive summary

Peru runs as an exploratory chapter at half the standard allocation. Four technical activations in Lima during August brought 159 attendances and 113 new ambassadors, and 22 developers produced 178 commits in the same month. The Stellar Odyssey hackathon opened on September 19 with Minted in PE and holds a university session at PUCP on September 26. Four activations in October close the quarter.

Prepared September 25, 2026

August closed. September in progress. October scheduled.

Confidential

1. Context

Peru is an exploratory chapter with a USD 15,000 allocation, half the standard amount, and KPI targets scaled in the same proportion. The program runs in Lima with a leading university and a local builder community.

Type	Name	Description
Place	Lima	Capital of Peru and home to most of the country's universities and tech community
Partner	PUCP	Pontificia Universidad Católica del Perú, consistently ranked the country's top university; hosts the Stellar Odyssey university session
Partner	Minted in PE	Local builder community; runs the Stellar Odyssey program website (stellar.mintedinpe.com/odyssey)

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	30	113	0	113
Qualifying events	5	4	0	4
Developer-months	150	178	0	178
SCF projects	3	0	0	0
SCF awards	2	0	0	0
Instawards	5	0	0	0
Ecosystem partners	2	0	2	2

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	30	113	0	Achieved: 113 new ambassadors across the four August activations
Qualifying events	5	4	1	Four in-person activations in October, 35 attendees each, closing three events above target
Developer-months	150	178	0	Achieved: 178 commits from 22 developers in August
SCF projects	3	0	3	Stellar Odyssey finalists referred to SCF after judging
SCF awards	2	0	2	Application support for the strongest Stellar Odyssey projects
Instawards	5	0	5	Instaward applications from Stellar Odyssey teams and October activations
Ecosystem partners	2	2	0	Achieved: PUCP and Minted in PE

2.2 October closure

1. Four October activations with attendance, photos and event records
2. Stellar Odyssey results: teams, demos, judging and prize recipients
3. September and October developer activity consolidated
4. Stellar Odyssey projects referred to SCF and Instawards

3. Impact at a glance

159

attendances across four August activations in Lima

178

commits from 22 developers in August

Metric	Result
Technical activations in August	4
Total attendance, August	159
New ambassadors	113
Active developers, August	22
Stellar Odyssey sessions	2: virtual kickoff and PUCP
Qualifying events held	4 in August
Qualifying events scheduled, October	4
Ecosystem partners	2 of 2 target

4. Complete allocation

Initiative	Status	USD
Stellar Shield: Cybersecurity and Smart Contracts (34 attendees)	Completed	1,360
Build Your First dApp on Stellar (28 attendees)	Completed	1,120
Discover Stellar: Building the Web3 Future (56 attendees)	Completed	2,240
Live-Coding on Stellar (41 attendees)	Completed	1,640
Stellar Odyssey Peru hackathon	In progress	3,040
Stellar Activation Peru 1 (35 attendees)	Scheduled	1,400
Stellar Activation Peru 2 (35 attendees)	Scheduled	1,400
Stellar Activation Peru 3 (35 attendees)	Scheduled	1,400
Stellar Activation Peru 4 (35 attendees)	Scheduled	1,400
Total Peru		15,000

5. Timeline

Date	Milestone	Detail	Status
Aug 13	Stellar Shield	Cybersecurity and smart contracts; 34 attendees	Completed
Aug 15	Build Your First dApp	Hands-on application development; 28 attendees	Completed
Aug 18	Discover Stellar	Largest August activation; 56 attendees	Completed
Aug 30	Live-Coding on Stellar	Live development session; 41 attendees	Completed
Sep 19	Stellar Odyssey kickoff	Virtual hackathon kickoff on Google Meet	In progress
Sep 26	Stellar Odyssey at PUCP	University session	Scheduled
October	Stellar Activation Peru 1	Qualifying event; 35 attendees	Scheduled
October	Stellar Activation Peru 2	Qualifying event; 35 attendees	Scheduled
October	Stellar Activation Peru 3	Qualifying event; 35 attendees	Scheduled
October	Stellar Activation Peru 4	Qualifying event; 35 attendees	Scheduled

6. Initiatives

6.1 Stellar Shield: Cybersecurity and Smart Contracts

Completed. August 13. Attendance: 34. Cybersecurity fundamentals applied to smart contract security on Stellar. 24 new ambassadors. Total allocation: USD 1,360.

Cost line	Basis	USD
Venue	Per session	120
Catering	34 attendees	476
Merchandise	34 attendees	204
Instructor	Preparation and delivery	200
Photography	Per session	120
Incentives and prizes	Per session	100
Program and coordination	Logistics, communications, materials	140
Total Stellar Shield		1,360

Evidence

Luma luma.com/gc59vkun

Photos drive.google.com/file/d/1W03-P7pHAEpXW-bU-xb1Y...

X post x.com/eduruizhipolito/status/20871689357496488...

6.2 Build Your First dApp on Stellar

Completed. August 15. Attendance: 28. Hands-on application development on Stellar. 21 new ambassadors. Total allocation: USD 1,120.

Cost line	Basis	USD
Venue	Per session	120
Catering	28 attendees	392
Merchandise	28 attendees	168
Instructor	Preparation and delivery	200
Photography	Per session	100
Incentives	Per session	60
Program and coordination	Logistics, communications, materials	80
Total Build Your First dApp		1,120

Evidence

Luma luma.com/h7unwtyb

Photos drive.google.com/drive/folders/1obeQVdUP_up6k0...

6.3 Discover Stellar: Building the Web3 Future

Completed. August 18. Attendance: 56. The largest August activation, covering Web3 opportunities and the Stellar ecosystem. 44 new ambassadors. Total allocation: USD 2,240.

Cost line	Basis	USD
Venue	Per session	180
Catering	56 attendees	784
Merchandise	56 attendees	336
Instructor	Preparation and delivery	250
Photography	Per session	150
Incentives and prizes	Per session	150
Program and coordination	Logistics, communications, materials	390
Total Discover Stellar		2,240

Evidence

Luma luma.com/w4d8tmy6

Photos drive.google.com/drive/folders/12QOaCXOwNq4-m1...

6.4 Live-Coding on Stellar

Completed. August 30. Attendance: 41. Practical development on Stellar in a live session. 24 new ambassadors. Total allocation: USD 1,640.

Cost line	Basis	USD
Venue	Per session	150
Catering	41 attendees	574
Merchandise	41 attendees	246
Instructor	Preparation and delivery	200
Photography	Per session	130
Incentives	Per session	100
Program and coordination	Logistics, communications, materials	240
Total Live-Coding		1,640

Evidence

Luma luma.com/ekhytvtr

Photos drive.google.com/drive/folders/17eWOn4FvJXEgQR...

X post x.com/eduruizhipolito/status/20929468396328306...

6.5 August developer activity: 22 developers, 178 commits

Twenty-two developers produced 178 commits across personal and program repositories in August. The top three contributors (Jennifer Gabriela, Alejandra Catacora and Julio Cruz) account for 105 commits.

Repositories include Stellar Mystery Box, Stellar SwapANDSplash, Propulsor, Fondeal0, zk-battleship and custom Stellar builds. Sources: Stellar Apex and program repositories.

Developer	GitHub handle	Commits
Jennifer Gabriela	@gabrululu	40
Alejandra Catacora	@adletgamer	38
Julio Cruz	@JulioMCruz	27
Sofia Solari	@SofiaSol10	10
Jack Bryan Jimenes	@jackjimenes31	6
Alan	@Alannum73	5
Eduardo Ruiz	@eduruizhipolito	5
Valeria Flores	@imquesitoO	5
Marcelo Vizcarra	@mavix21	5
Ricardo Bartra	@ribartra	5
12 additional developers		32
Total		178

Evidence

Developer commits docs.google.com/spreadsheets/d/1iPG291nln8j5k7...

6.6 Stellar Odyssey Peru

In progress. Virtual hackathon run with Minted in PE. The kickoff took place on Google Meet on September 19, and the university session at PUCP runs on September 26. Total allocation: USD 3,040.

Cost line	Scope	USD
Program architecture	Challenge design, tracks, submission framework	456
Curriculum and resources	Participant materials, documentation	456
Expert delivery	Guest sessions, technical content	456
Mentorship and office hours	Ongoing participant support and guidance	608
Judging	Judge identification, evaluation, compensation	395
Operations	Registration, communications, logistics	365
Prizes	Winning teams	152
Communications	Social media, outreach, announcements	152
Total Stellar Odyssey		3,040

Evidence

Luma, virtual kickoff luma.com/jod7r3z7

Luma, PUCP session luma.com/yhyd7unb

LinkedIn announcement linkedin.com/posts/eduruizhipolito_1000-usd-en...

Instagram reel instagram.com/reel/DdUFkntCdRo

Program website stellar.mintedinpe.com/odyssey

6.7 October activations

Scheduled. Four qualifying events in October with 35 projected attendees each. Total allocation: USD 5,600.

Initiative	Status	Projected attendees	USD
Stellar Activation Peru 1	Scheduled	35	1,400
Stellar Activation Peru 2	Scheduled	35	1,400
Stellar Activation Peru 3	Scheduled	35	1,400
Stellar Activation Peru 4	Scheduled	35	1,400
Total October		140	5,600

7. Evidence cross-reference

Evidence is linked inline with each initiative. Shared resources:

Evidence

Event photos, all activations drive.google.com/drive/u/0/folders/1qRYR0LIoHC...

New ambassador lists docs.google.com/spreadsheets/d/123w7taLx108oyh...

Peru ambassador database docs.google.com/spreadsheets/d/1VTZN5CleCesZY-...

Developer commits, August docs.google.com/spreadsheets/d/1iPG291nln8j5k7...

Peru contract drive.google.com/file/d/1RnCxuoq6Ja6e5RzIPv9rG...

Approved proposal docs.google.com/document/d/1qaxJGzMpAEM9j23kFP...