

Colombia

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

6

qualifying events held

175

attendances in Barranquilla

480

Ruta N bootcamp registrations

Executive summary

Six university sessions in Barranquilla with QuillaBlocks brought 175 participant-attendances across two universities and 21 smart contracts deployed on testnet. In August, LumenWipe received a USD 120,000 SCF Build award, and Writz Protocol and Protocolo Raíz received Instawards. In Medellin, the five-week BAF x Ruta N Bootcamp opened with 480 registrations and 200 participants live in its first session; the same curriculum and operating model now run the Mexico CANACINTRA Bootcamp. Four activations in Bogota and the Ruta N Demo Day close the quarter in October.

Prepared September 25, 2026

August closed. September in progress. October scheduled.

Confidential

1. Context

Colombia's program runs in three cities, working with local partners who provide institutional access, technical instruction and participant communities.

Type	Name	Description
Place	Barranquilla	Colombia's fourth largest city and main Caribbean port, about 1.3 million people; a young tech scene with far less access to blockchain education than Bogota or Medellin
Place	Medellin	Colombia's second city, known for its urban and innovation transformation; hosts the country's best-known public innovation district
Place	Bogota	Colombia's capital and largest city; host of the four October activations
Partner	Ruta N	Medellin's public innovation and business center, created by the city government; access to tens of thousands of builders, students and founders; the partnership took five months of institutional work
Partner	QuillaBlocks	Local blockchain education community in Barranquilla; BAF's execution partner for instruction, GitHub challenges and Soroban exercises
Partner	Universidad de la Costa (CUC)	Private university with strong engineering programs; hosted one of the two three-session cohorts
Partner	Universidad del Norte	Leading private research university on the Caribbean coast; hosted the second three-session cohort

2. KPI scorecard

August is closed. September is in progress. October items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	20	20	40
Qualifying events	9	2	4	6
SCF projects	6	1	0	1
SCF awards	3	1	0	1
Instawards	9	2	0	2
Ecosystem partners	3	3	1	4

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	40	20	Ruta N bootcamp participants, the four Bogota activations and direct onboarding
Qualifying events	9	6	3	Four Bogota activations in October, closing with one event above target
SCF projects	6	1	5	11 Barranquilla project concepts and Ruta N teams through Demo Day
SCF awards	3	1	2	Application support for the strongest Demo Day teams and Barranquilla projects
Instawards	9	2	7	Nominations from Ruta N Demo Day and the Bogota activations
Ecosystem partners	3	4	0	Achieved: QuillaBlocks, CUC, Universidad del Norte, Ruta N

2.2 October closure

1. 20 new ambassadors with per-person onboarding evidence
2. Four Bogota activations with full event evidence
3. Project pipeline from Barranquilla and Ruta N toward Instawards and SCF through Demo Day
4. Invoices and receipts for every cost line

3. Impact at a glance

10

qualifying events across the quarter

USD 120,000

SCF Build award to LumenWipe, SCF #44

Metric	Result
Qualifying events held	6 (2 in August, 4 in September)
Qualifying events scheduled, October	4 in Bogota
Participant-attendances, Barranquilla	175 across six sessions at two universities
Smart contracts deployed on testnet	21, each with its own contract ID
Ruta N bootcamp registrations	480; 200 connected live in session 1
Instawards	2: Writz Protocol and Protocolo Raíz
On-chain participant prizes	USD 270, paid on Stellar mainnet (17 transactions)
Ecosystem partners	4 of 3 target

3.1 Awarded projects

Project	Award	Description
LumenWipe	SCF #44, Build, USD 120,000	Closes a Stellar account end to end and recovers its locked XLM reserves, including Blend, Aquarius, Soroswap, Phoenix and FxDAO positions. Transactions are built and signed in the browser.
Writz Protocol	Instaward	Trustless BTC lending protocol on Stellar. Users lock native BTC and borrow USDC, with no bridge, no custodian and ZK proofs by default.
Protocolo Raíz	Instaward	Routes 2% of every tourism payment in a neighborhood into a community fund that residents govern on-chain on Stellar, earning yield while they decide how to invest it.

Evidence

LumenWipe communityfund.stellar.org/project/lumenwipe-u2...

Writz Protocol dorahacks.io/buidl/46273

Protocolo Raíz dorahacks.io/buidl/46112

4. Complete allocation

Initiative	Status	USD
CUC S1: Introduction to Blockchain (38 attendees)	Completed	1,520
Uninorte S1: Introduction to Blockchain (35 attendees)	Completed	1,400
Uninorte S2: Stellar and Soroban in Practice (28 attendees)	Completed	1,120
CUC S2: Stellar and Soroban in Practice (25 attendees)	Completed	1,000
CUC S3: Deploy and Contribute (25 attendees)	Completed	1,000
Uninorte S3: Deploy and Contribute (24 attendees)	Completed	960
Stellar Activation Bogota 1 (35 attendees)	Scheduled	1,400
Stellar Activation Bogota 2 (35 attendees)	Scheduled	1,400
Stellar Activation Bogota 3 (35 attendees)	Scheduled	1,400
Stellar Activation Bogota 4 (35 attendees)	Scheduled	1,400
BAF x Ruta N Bootcamp: Blockchain Builder 101 (5 weeks)	In progress	12,960
Ruta N Hackathon pre-production	In preparation	4,440
Total Colombia		30,000

5. Timeline

Date	Milestone	Detail	Status
Apr 22	Ruta N first meeting	Start of five months of institutional work	Completed
Apr 28	MOU sent to Ruta N	Institutional formalization started	Completed
Jun 23	Ruta N follow-up	Objectives, success indicators and joint programming defined	Completed
Aug 5	Operational planning	Move from alignment to implementation	Completed
Aug 24	Ruta N partnership	Partnership communicated, execution enabled	Completed
Aug 26	CUC S1	Introduction to Blockchain; 38 attendees	Completed
Aug 27	Uninorte S1	Introduction to Blockchain; 35 attendees	Completed
August	LumenWipe SCF award	SCF #44, Build, USD 120,000	Completed
August	Instawards	Writz Protocol and Protocolo Raíz	Completed
Sep 1	Uninorte S2	Stellar and Soroban in Practice; 28 attendees	Completed
Sep 3	CUC S2	Stellar and Soroban in Practice; 25 attendees	Completed
Sep 10	CUC S3	Deploy and Contribute; 25 attendees, 6 contracts	Completed
Sep 15	Uninorte S3	Deploy and Contribute; 24 attendees, 5 contracts	Completed

Date	Milestone	Detail	Status
Sep 21	Ruta N Bootcamp launch	200 participants connected live	In progress
October	Stellar Activation Bogota 1	In-person qualifying event; 35 attendees	Scheduled
October	Stellar Activation Bogota 2	In-person qualifying event; 35 attendees	Scheduled
October	Stellar Activation Bogota 3	In-person qualifying event; 35 attendees	Scheduled
October	Stellar Activation Bogota 4	In-person qualifying event; 35 attendees	Scheduled
Late Oct	Ruta N Demo Day	Pitch, prototype, verifiable transaction	Scheduled
Late Nov	Ruta N Hackathon	Pre-production this quarter	Scheduled

6. Initiatives

6.1 Stellar Campus Barranquilla

Completed. Six in-person sessions as two three-session cohorts at CUC and Universidad del Norte, August 26 to September 15, with QuillaBlocks as execution partner. Each university ran the same three-stage progression: (1) Introduction: keypairs, Friendbot, testnet payments, Freighter. (2) Build: JavaScript SDK, Codespaces, Soroban, crowdfunding contracts. (3) Deploy and Contribute: Rust modification, Wasm compilation, contract deployment, project pitches. Total allocation: USD 7,000.

CUC S1: Introduction to Blockchain (August 26). Attendance: 38

Keypairs, Friendbot, testnet payments, Stellar Expert, Freighter. 7 testnet accounts created and 11 introduction issues opened.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	38 attendees	684
Merchandise	38 attendees	228
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Kahoot prizes	50
Program costs	Coordination, logistics, materials	208
Total CUC S1		1,520

Evidence

Luma (no link)

Photos (no link)

Uninorte S1: Introduction to Blockchain (August 27). Attendance: 35

Same progression. 7 testnet accounts created and 5 introduction issues opened.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs	Coordination, logistics, materials	160
Total Uninorte S1		1,400

Evidence

Luma (no link)

Photos (no link)

Uninorte S2: Stellar and Soroban in Practice (September 1). Attendance: 28

Crowdfunding contract on testnet: target 500 XLM, raised 570 XLM from 5 contributors, withdrawal executed live.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	28 attendees	504
Merchandise	28 attendees	168
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs	Coordination, logistics, materials	48
Total Uninorte S2		1,120

Evidence

Luma (no link)

Photos (no link)

CUC S2: Stellar and Soroban in Practice (September 3). Attendance: 25

Crowdfunding contract on testnet: target 300 XLM, raised 310 XLM from 6 contributors, withdrawal shown live.

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	25 attendees	450
Merchandise	25 attendees	150
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Total CUC S2		1,000

Evidence

Luma (no link)

Photos (no link)

CUC S3: Deploy and Contribute (September 10). Attendance: 25

6 contracts deployed on testnet. Projects: Palco, Consensus Fund, mottPay, Heredamela, TransportAim, CuadraViva.

Developer	Contract ID	Wasm hash	PR
@reyesjd	CC4GILL5AHL...	9b8e1c30	#31
@Jgmaza	CCYHK4ILH...	e66ad15f	#32
@athomserx	CB4OMV7AB...	91dfe615	#27
@wilmed10	CBAHVJE36...	9b8e1c30	#29
@sagbini	CATCQBGVP...	f1e922ea	#33
@danielmott	CCG4LZ4M2...	3393515d	#34

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	25 attendees	450
Merchandise	25 attendees	150
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Deployment and project prizes	50
Total CUC S3		1,000

Evidence

Luma (no link)

Photos (no link)

Uninorte S3: Deploy and Contribute (September 15). Attendance: 24

5 contracts deployed on testnet. Projects: WeFee, CompuSector, HoySiFio, SencilloApp, Stash.

Developer	Contract ID	Wasm hash	PR
@AndresLizcano-Github	CBO6IH6MO...	9b8e1c30	#43
@luchomay152-stack	CD633OZPF...	28ce0dda	#44
@AmilJoJoTard	CAGT7UJLF...	88b30c30	#42
@sogarox	CCK42ZELD...	88b30c30	#41
@sebastianncarroll	CADR7HP5P...	88b30c30	#45

Cost line	Basis	USD
Venue	Per session	100
Food and beverages	24 attendees	416
Merchandise	24 attendees	144
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Total Uninorte S3		960

Evidence

Luma (no link)

Photos (no link)

Barranquilla consolidated

Cost line	Basis	USD
Venue	6 sessions	600
Food and beverages	175 attendees	3,134
Merchandise	175 attendees	1,050
Instructor	6 sessions	900
Photography	6 sessions	600
Incentives	6 sessions	300
Program costs	Coordination, logistics, materials	416
Total Stellar Campus		7,000

On-chain prizes: USD 270, paid on Stellar mainnet

Every prize was paid on the Stellar mainnet and can be checked on Stellar Expert.

Session	Recipient	Concept	USD
S1 CUC	Sergio Mancilla	Kahoot 1st	10
S1 CUC	Jose Maza	Kahoot 2nd	5
S1 CUC	Isac Medrano	Kahoot 3rd	5
S1 UN	Orlando Arroyo	Kahoot 1st	10
S1 UN	Sebastian Perez	Kahoot 2nd	5
S1 UN	Esteban Quevedo	Kahoot 3rd	5
S2 CUC	Jose Maza	PR challenge	7.50
S2 CUC	Wilson Medina	PR challenge	3.75
S2 CUC	Sergio Mancilla	PR challenge	3.75
S3 CUC	Jose Maza	Contract deployment, 1st	5
S3 CUC	Wilson Medina	Contract deployment, 2nd	5
S3 CUC	Sergio Mancilla	Contract deployment, 3rd	5
S3 CUC	@reyesjd	Palco, 1st project	30
S3 CUC	Jose Maza	Consensus Fund	24
S3 CUC	Mott + Ramirez	mottPay (split)	16
S3 CUC	Wilson Medina	Heredamela	10
S3 CUC	A. Sagbini	TransportAim	10
S3 CUC	Sergio Mancilla	CuadraViva	10
S3 UN	Andres Lizcano	Contract deployment	2
S3 UN	Esteban Quevedo	Contract deployment	2
S3 UN	Juan Ayala	Contract deployment	2
S3 UN	S. Navarro	Contract deployment	2
S3 UN	Samuel Barrios	Contract deployment	2
S3 UN	Andres Lizcano	WeFee, 1st	30
S3 UN	Esteban Quevedo	CompuSector	24
S3 UN	Juan Ayala	HoySiFio	16
S3 UN	S. Navarro	SencilloApp	10
S3 UN	Samuel Barrios	Stash	10
Total			270

Evidence

stellar-campus repository github.com/QuillaBlocks/stellar-campus

Ambassador evidence sheet (no link)

QuillaBlocks reel 1 (no link)

QuillaBlocks reel 2 (no link)

Instagram [instagram.com/blockchainaccelerationfoundation](https://www.instagram.com/blockchainaccelerationfoundation)

6.2 BAF x Ruta N Bootcamp

In progress. Five-week virtual builder program, September 21 to the week of October 19. Participants go from problem definition through Stellar integration and MVP development to Demo Day, with a deliverable at every stage and a formal graduation model. Total allocation: USD 12,960. Registrations: 480. Session 1: 200 live participants.

Colombia covered the full development of the program. The same curriculum and operating model run the Mexico CANACINTRA Bootcamp at no additional development cost.

Week	Focus	Participant deliverable
1	Problem, user and Stellar fundamentals	Problem, user and opportunity brief
2	Product design and payment flow	User flow, value proposition, architecture
3	Core functionality	First working transaction on testnet
4	Programmable logic and security	Working MVP with validation evidence
5	Integration and demonstration	Pitch, prototype, on-chain transaction and 30-day roadmap

Graduation: 70% attendance, 80% deliverables, score of 80/100 and a final project. Evaluation: 20% participation, 45% deliverables, 35% final project.

Cost line	Scope	USD
Academic Program Lead	Full preparation (about 240 h) and delivery	4,200
Technical Lead	Technical preparation (about 120 h) and support	2,400
External Mentor 1	Preparation and one session	150
External Mentor 2	Preparation and one session	150
Program operations	Institutional coordination	1,400
Participant operations	Onboarding, attendance, submissions, retention	700
Evaluation framework	Rubrics, scoring, Demo Day framework	500
Discord infrastructure	Channels, resources, workflows	300
Marketing campaign	Recruitment across Ruta N channels	750
Graphic design	Campaign and learning assets	350
Participant communications	Launch, instructions, reminders	250
Educational material	Slides, templates, guides, exercises	250
Session recording	10 sessions	450
Recaps and editing	Program recaps	400
Builder testimonials	Participant stories	260
Evidence package	Consolidation	200
Weekly challenge incentives	5 weeks x 50	250
Total Ruta N Bootcamp		12,960

Evidence

Session recording (no link)

Blockchain Builder 101 repository (no link)

Participant database (no link)

Instructional presentation (no link)

Campaign graphics (no link)

Launch post (no link)

Program post (no link)

Bootcamp reel (no link)

Instagram [instagram.com/blockchainaccelerationfoundation](https://www.instagram.com/blockchainaccelerationfoundation)

6.3 Stellar Activations Bogota

Scheduled. Four in-person qualifying events in Bogota during October, 35 attendees each: Stellar Activation Bogota 1, 2, 3 and 4. Total allocation: USD 5,600 (4 events at USD 1,400).

6.4 Ruta N Hackathon pre-production

In preparation. Next stage for the strongest bootcamp participants. The hackathon runs in late November; pre-production happens this quarter. Total allocation: USD 4,440.

Six workstreams: (1) Technical program design: architecture, tracks, challenges, rubric. (2) Program operations: timeline, coordination, participant journey. (3) Outreach and recruitment: builder profile, conversion, registration. (4) Design and communications: identity, landing page, social. (5) Content creation: launch materials, documentation, evidence. (6) Judging and external support: identification, onboarding, compensation.

7. Evidence cross-reference

Evidence is linked inline with each initiative. Shared resources:

Evidence

Barranquilla, photos (no link)
stellar-campus repository github.com/QuillaBlocks/stellar-campus
Blockchain Builder 101 repository (no link)
Ruta N Bootcamp, session recording (no link)
BAF on Instagram [instagram.com/blockchainaccelerationfoundation](https://www.instagram.com/blockchainaccelerationfoundation)
Ambassador evidence sheet (no link)
Ruta N participant database (no link)

Awarded projects

Evidence

LumenWipe, SCF #44 communityfund.stellar.org/project/lumenwipe-u2...
Writz Protocol, Instaward dorahacks.io/buidl/46273
Protocolo Raíz, Instaward dorahacks.io/buidl/46112