

Costa Rica

Q3 2026 Performance, Financial and Evidence Report

Stellar Ambassador Program

August to October 2026

Quarterly allocation: USD 30,000

12

qualifying events across the quarter

1,463

developer commits, Aug to Sep

11

Stellar teams in Costa Rica

Executive summary

Costa Rica runs a Road to Hackathon program: four ULACIT sessions and two Fidélitas sessions feed into a four-university tour, a four-week bootcamp led by four Stellar Community Fund startups, and a virtual hackathon, for twelve qualifying events and 495 projected in-person attendances. The country already has an active builder base: eleven Stellar teams based in Costa Rica recorded 1,463 commits in August and September (1,095 and 368), against a quarterly target of 300. Four of these teams, GrantFox, Neko Protocol, KindFi and Trustless Work, lead the bootcamp weeks that bring new builders into their products.

Prepared September 25, 2026

August closed. September in progress. October scheduled.

Confidential

1. Context

Costa Rica operates in a dollarized, higher-cost market with a strong services and tech workforce. The program combines institutional partnerships with community-driven builder programs and an existing base of Stellar teams building in the country.

Type	Name	Description
Place	San José	Capital of Costa Rica; dollarized economy, strong tech and services workforce
Partner	ULACIT	Universidad Latinoamericana de Ciencia y Tecnología; hosting the Stellar Builder Series
Partner	Start Up Supernovas	Student startup community at ULACIT; BAF's implementing partner
Partner	Universidad Fidélitas	University with engineering programs; hosting a two-session education and build program
Partner	TEC Costa Rica	Tecnológico de Costa Rica; leading public technology university, university tour
Partner	GrantFox	SCF-funded platform for open-source contributions on Stellar; bootcamp week 1 lead
Partner	Neko Protocol	SCF-funded DeFi protocol on Stellar and Soroban; bootcamp week 2 lead
Partner	KindFi	SCF-funded crowdfunding and impact finance on Stellar; bootcamp week 3 lead
Partner	Trustless Work	SCF-funded escrow and programmable contracts on Soroban; bootcamp week 4 lead

2. KPI scorecard

August is closed. September is in progress. October and November items are scheduled.

KPI	Q3 target	August	September	Q3 done
Ambassadors	60	0	30	30
Qualifying events	9	0	4	4
Developer-months	300	1,095	368	1,463
SCF projects	6	0	0	0
SCF awards	3	0	0	0
Instawards	9	0	0	0
Ecosystem partners	3	0	2	2

2.1 Closure path

KPI	Q3 target	Q3 done	Gap	Action plan
Ambassadors	60	30	30	Fidélitas sessions, university tour and bootcamp onboarding
Qualifying events	9	4	5	Two Fidélitas sessions and four university tour events
Developer-months	300	1,463	0	Achieved; bootcamp commit challenges and hackathon repos add new builders to the eleven active teams
SCF projects	6	0	6	Bootcamp teams, hackathon submissions and Instawards referrals
SCF awards	3	0	3	Application support for the strongest bootcamp and hackathon teams
Instawards	9	0	9	Hackathon prizes give top projects a fast track to Instawards applications
Ecosystem partners	3	2	1	GrantFox, Neko Protocol, KindFi and Trustless Work joining the bootcamp

2.2 September closure

- ULACIT Sessions 2 and 3 on September 23 with Luma, attendance and photos
- Onboarding of the 30 September ambassadors
- Developer activity: 1,463 commits from eleven Costa Rica teams, with activity reports in the evidence folder

2.3 October and November closure

1. ULACIT Ideathon on October 7
2. Fidélitas sessions on October 10 and 17
3. University tour, October 13 to 24
4. Bootcamp, October 26 to November 16 (4 weeks)
5. Hackathon, November 27 to 29

3. Impact at a glance

12

qualifying events structured across the quarter

1,463

developer commits from Costa Rica teams, August and September

Metric	Result
ULACIT sessions	4 (1 completed, 3 scheduled)
Fidélitas sessions	2
University tour events	4
Bootcamp weeks	4 (8 sessions, 4 SCF startups)
Hackathon	1 virtual (November 27 to 29)

Metric	Result
Projected in-person attendances	495
Stellar teams building in Costa Rica	11
Developer commits, August	1,095
Developer commits, September	368

3.1 Costa Rica developer ecosystem

Eleven Stellar teams based in Costa Rica were identified through GrantFox. Commit counts come from Stellar Apex activity reports for each team's GitHub organization, August 1 to September 30; commits from contributors located outside Costa Rica are excluded.

Team	GitHub organization	August	September	Q3 to date
Cavos	cavos-labs	314	145	459
Trustless Work	Trustless-Work	129	113	242
Offer Hub	OFFER-HUB	88	73	161
Thalos	Thalos-Infrastructure	108	28	136
iKash	iKa-h	111	0	111
ACTA	ACTA-Team	104	4	108
Mercato	mercato-supply-chain	89	2	91
Velar Bonds	Velar-Bonds	73	2	75
Neko Protocol	Neko-Protocol	56	0	56
KindFi	kindfi-org	17	1	18
Veridion ID	Veridion-Id	6	0	6
Total		1,095	368	1,463

Evidence

Stellar Apex activity reports, August and September drive.google.com/drive/folders/1QtuXF-VL_U-ObM...

4. Complete allocation

Initiative	Status	USD
ULACIT S1: Discover Stellar (35 attendees)	Completed	1,400
ULACIT S2: Use Cases and AI (35 attendees)	Scheduled	1,400
ULACIT S3: Idea to Application (35 attendees)	Scheduled	1,400
ULACIT S4: Ideathon (40 attendees)	Scheduled	1,600
Fidélitas S1: Education and Activation (45 attendees)	Scheduled	1,800
Fidélitas S2: Build, Mentor and Demo Day (45 attendees)	Scheduled	1,800
University tour event 1 (65 attendees)	Scheduled	2,500
University tour event 2 (65 attendees)	Scheduled	2,500
University tour event 3 (65 attendees)	Scheduled	2,500
University tour event 4 (65 attendees)	Scheduled	2,500
Bootcamp: Road to Hackathon (4 weeks)	Scheduled	6,000
Hackathon: virtual, November 27 to 29	Scheduled	4,600
Total Costa Rica		30,000

5. Timeline

Date	Milestone	Detail	Status
Aug to Sep	Developer activity	1,463 commits across 11 Costa Rica Stellar teams	Completed
Sep 16	ULACIT S1	Discover Stellar and Smart Contracts; 35 attendees	Completed
Sep 23	ULACIT S2 and S3	Use Cases and AI; Idea to Application	Scheduled
Oct 7	ULACIT S4	Stellar Ideathon with prize pool	Scheduled
Oct 10	Fidélitas S1	Education, activation and team formation; 45 attendees	Scheduled
Oct 13 to 24	University tour	Four universities, 65 attendees each	Scheduled
Oct 17	Fidélitas S2	Build, mentoring and Demo Day; 45 attendees	Scheduled
Oct 26	Bootcamp week 1	GrantFox: contributions, GitHub workflow, on-chain reputation	Scheduled
Nov 2	Bootcamp week 2	Neko Protocol: smart contracts, Soroban, DeFi integration	Scheduled
Nov 9	Bootcamp week 3	KindFi: payments, stablecoins, escrow, social impact	Scheduled
Nov 16	Bootcamp week 4	Trustless Work: advanced contracts, automation, B2B use cases	Scheduled
Nov 27 to 29	Hackathon	Virtual, Friday to Sunday; prizes lead to an Instawards fast track	Scheduled

6. Initiatives

6.1 ULACIT Stellar Builder Series

In progress. Four in-person sessions with Start Up Supernovas at ULACIT. Total allocation: USD 5,800.

ULACIT S1: Discover Stellar (September 16). Attendance: 35

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs	Coordination	160
Total ULACIT S1		1,400

Evidence

Luma luma.com/bpp4zula

Photos drive.google.com/drive/folders/1s7bF5iFdHxIGbr...

ULACIT S2: Use Cases and AI (September 23). Projected: 35

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs	Coordination	160
Total ULACIT S2		1,400

Evidence

Luma luma.com/z22y4v6w

ULACIT S3: Idea to Application (September 23). Projected: 35

Cost line	Basis	USD
Venue	Per session	100
Catering	35 attendees	630
Merchandise	35 attendees	210
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives	Per session	50
Program costs	Coordination	160
Total ULACIT S3		1,400

EvidenceLuma luma.com/swhok5xr*ULACIT S4: Stellar Ideathon (October 7). Projected: 40*

Cost line	Basis	USD
Venue	Per session	120
Catering	40 attendees	720
Merchandise	40 attendees	240
Instructor	Preparation and delivery	150
Photography	Per session	100
Incentives and prizes	Prize pool	270
Total ULACIT S4		1,600

EvidenceLuma luma.com/lwk5oe25

6.2 Universidad Fidélitas Builder Program

Scheduled. Two sessions at Universidad Fidélitas, Sede de Ingeniería. Session 1 (October 10): education, activation and team formation. Session 2 (October 17): build, mentoring and Demo Day. Students work on projects between sessions with channel support. Total allocation: USD 3,600 (Fidélitas S1 and Fidélitas S2 at USD 1,800 each, 45 attendees each).

Fidélitas S1: Education and Activation (October 10). Projected: 45

Cost line	Basis	USD
Venue	Per session	120
Catering	45 attendees	675
Merchandise	45 attendees	428
Instructor and facilitation	Preparation and 4-hour delivery	250
Photography	Per session	100
Incentives	Per session	80
Program costs	Coordination, follow-up channel	147
Total Fidélitas S1		1,800

Fidélitas S2: Build, Mentor and Demo Day (October 17). Projected: 45

Cost line	Basis	USD
Venue	Per session	120
Catering	45 attendees	675
Merchandise	45 attendees	428
Instructor and facilitation	Preparation and 4-hour delivery	250
Photography	Per session	100
Incentives	Per session	80
Program costs	Mentors, Demo Day coordination	147
Total Fidélitas S2		1,800

6.3 University tour: Road to Hackathon

Scheduled. Four university activations, October 13 to 24, as the entry point for the bootcamp and hackathon. Each event introduces Stellar, shows projects built by Costa Rica teams and recruits participants. Total allocation: USD 10,000 (University tour events 1 to 4 at USD 2,500 each, 65 projected attendees each).

Cost line	Basis	USD
Venue	Per event	200
Catering	65 attendees	975
Merchandise	65 attendees	618
Instructor and facilitation	Preparation and delivery	250
Photography	Per event	120
Community partner	Event sourcing, logistics, local coordination	250
Material preparation	Printed materials, presentation assets	87
Total per event		2,500

6.4 Bootcamp: Road to Hackathon

Scheduled. Four weeks, October 26 to November 16, with two sessions per week (8 formal sessions). Each week is led by a different Stellar Community Fund startup from the Costa Rica ecosystem: startups gain exposure and find integrations while participants build on production Stellar infrastructure. Total allocation: USD 6,000.

Week	Dates	Startup lead	Focus
1	Oct 26	GrantFox	Open-source contributions, GitHub workflow, on-chain reputation
2	Nov 2	Neko Protocol	Smart contracts, Soroban fundamentals, DeFi integration
3	Nov 9	KindFi	Payments, stablecoins, escrow, social impact applications
4	Nov 16	Trustless Work	Advanced contracts, automation, B2B escrow use cases

Cost line	Scope	USD
Startup participation	4 startups: content, challenge design, review, Q&A, 1 week each	2,000
Mentors	Technical mentoring across all 4 weeks	500
Judges	5 judges for final evaluation	500
Weekly challenge incentives	4 weeks of commit-based challenges	400
Curriculum development	Session content, exercises, challenge specifications	500
Technical content creation	Materials, documentation, reference resources	450
Evaluation and graduation	Rubrics, scoring, completion tracking, certificates	350
Evidence and documentation	Session recording, evidence package, reporting	300
Platform and tools	Discord, repos, tracking infrastructure	200
Program coordination	Weekly scheduling and handoffs with the four startups	200
Participant operations	Onboarding, attendance, submissions, retention	300
Outreach and design	Recruitment campaign, graphic assets, reminders	300
Total Bootcamp		6,000

Evidence

Neko Protocol github.com/Neko-Protocol

KindFi github.com/kindfi-org

Trustless Work github.com/Trustless-Work

6.5 Hackathon

Scheduled. Virtual, November 27 to 29 (Friday to Sunday). Tracks aligned with the four startup partners. Top projects receive mentoring and a fast-track path to Instawards applications. Total allocation: USD 4,600.

Cost line	Scope	USD
Judges	5 judges: identification, onboarding, evaluation, compensation	700
Mentorship	Technical guidance and office hours during the build weekend	600
Post-hackathon mentoring	Dedicated mentoring for top projects toward Instawards	500
Technical content and evidence	Recording, documentation, evidence and reporting package	500
Technical infrastructure	Repos, Discord, submission platform, live support	500
Community partner	Outreach, registration, social media, participant coordination	800
Startup referral coordination	Integration identification, referral codes, follow-up	400
Materials and contingency	Printed and digital materials, unexpected costs	600
Total Hackathon		4,600

7. Evidence cross-reference

Evidence is linked inline with each initiative. Shared resources:

Evidence

ULACIT S1, Luma luma.com/bpp4zula
ULACIT S1, photos drive.google.com/drive/folders/1s7bF5iFdHxIGbr...
ULACIT S2, Luma luma.com/z22y4v6w
ULACIT S3, Luma luma.com/swhok5xr
ULACIT S4, Luma luma.com/lwk5oe25
Stellar Apex activity reports drive.google.com/drive/folders/1QtuXF-VL_U-ObM...

Costa Rica teams on GitHub

Evidence

Cavos github.com/cavos-labs
Trustless Work github.com/Trustless-Work
Offer Hub github.com/OFFER-HUB
Thalos github.com/Thalos-Infrastructure
iKash github.com/iKa-h
ACTA github.com/ACTA-Team
Mercato github.com/mercato-supply-chain
Velar Bonds github.com/Velar-Bonds
Neko Protocol github.com/Neko-Protocol
KindFi github.com/kindfi-org
Veridion ID github.com/Veridion-Id